[11-JUN- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 1 of 69

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $] 5983704 $ 53,865 1 $ 1024995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8595492 201 $ 425,111
232 County: MINERAL KM  TBD $] 6,742,803 $ 0 0| 79% 41% 71% 6.3 %
Claim Status: NONE M
STPX 45(29) GOOSE BAY EQUIPMENT, INC. [M]  02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION [ ] 04/03/02 $[ 295397 $ 25,655 0 14,568
4144 029 000 04202 [ |wm  1217/03 $ 207,757 0 44,308
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ Jkm TBD $] 235403 $ 0 0] 129% 304% N/A  18.8 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ ¢ 09/08/03 $] 1043343 3 - 3,595 0 77,094
4859 007 000 06303 [ 998 M TBD $ 960,079 60 69,569
181 County: SANDERS KM TBD $ 907,847 % 0 0| 9%4% 9% 93% 7.7 %
Claim Status: NONE [ 998 M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 $ - 485 0 15,319
4560 032 000 06303 S AND ALLEYS [ Iwm TBD $ 191,002 60 13,330
KAILEY-DWANE 523-5846 181 County: SANDERS [ ]Km TBD $[ 148368 $ 0 0| 77% 87% 93% 9 %
Claim Status: NONE [ Im
Contract Totals for: || 06303 | . s__Lissie] [ o
[ 1228489]8] - 4080 | q 92,413
Proj. Count: $ 1151081 [ 60 | 82,899
$[ 1,056,219 $[ 1,155,161 $[ 92413 % [ 99 % % %
NH 24-1(55)16 MT MAT'LS, INC.(DBA)LS JENSEN P] 00024 [ [M]  04/11/02 $ 1,149,980 120
POTOMAC-EAST PLANT MIX OVERLAY AND SEAL & C 06/24/02 $[ 1394673 % 0 0o 91,998
4262 055 000 09302 OVER Ml 09/30/03 $ 1,149,980 120 % 77,422
160 County: MISSOULA KM 02/03/04 $[  120633§ $ 1,212,583 $ 84,881 99% 91% 93% 64%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11-JUN- 04 |

District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 2 of 69

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 271-2(2)18 MT MAT'LS, INC.(DBA)LS JENSEN S[ 00271 [ [E]  04/11/02 $ 339,086 120
HELMVILLE-EAST & WEST LEVELING,PLANT MIX OVERLAY,SEA 1§ 06/24/02 $[ 386293 - 1,284 0o 3 27,127
4281 002 000 09302 L & COVER Ml 09/30/03 $ 337,801 120 32,604
SQUIRES-BILL 444-6228 181 County: POWELL KM 02/03/04 $[ 340,256 $ 0 0| 100% 120% 93% 9.6 %
Claim Status: NONE M
SFCS 348-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S[ 00348 [ [E]  04/11/02 $ 451,954 120
PHILIPSBURG-WEST LEVELING,PLANT MIX OVERLAY,SEA [ ¢ 06/24/02 $[ 520210 $ 0 0 36,156
4282 004 000 09302 L & COVER MI 09/30/03 $ 451,954 120 23,734
SQUIRES-BILL 444-6228 181 County: GRANITE KM 02/03/04 $ 431174 3 0 0| 95% 66% 93% 55%
Claim Status: NONE Mi
SFCP 19-1(26 )27 MT MAT'LS, INC.(DBA)LS JENSEN P 00019 | [M]  04/11/02 $ 856,980 120
GEORGETOWN LAKE-NORTH COLD MILLING,PLANT MIX OVERLAY 06/24/02 $[ 980,353 % 0 0 68,558
4937 026 000 09302 ,SEAL & COVER Ml 09/30/03 $ 856,980 120 53,006
FOY-DENNIS 523-5824 181 County: GRANITE,DEERLOD KM 02/03/04 $[ 911,129 3 0 0] 106% 77% 93% 58%
Claim Status: NONE M
$] 2798000 [ 120
Contract Totals for: || 09302 | .
| 3281,528] 8] - 1,284 | q 3 223,839
Proj. Count: $[ 2796715 [ 129 $[ 186,766
$] 2,888,895 $ 2,860,603 $ 216,727 % % % %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS, LA [ 44 12/10/02 $] 3533077 $% 12,721 1 s 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Iwm TBD $ 2,953,136 151 $ 249,972
172 County: MINERAL [ ]Km TBD $[ 2,888,040 $ 3,053,347 $ 305335 | 95% 82% 95% 8.7%
Claim Status: NONE [ Im
SMP 3199(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0 $ 46,052
5245 004 000 20403 [ gwm TBD $ 460,520 0 0
County: MINERAL [ gKM  TBD $[ 407,483 $ 0 0| 8% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ S|__feorreay |53
$[ 14,806,633 $| 86,877 | 2 g 1,754,717
RIS (U Project Mgr. Total Length: M $[ 16,164,701 [ 533 9| 989,056
KM $] 14,218,840 $[ 16,253,360 $[ 1,700,089 | [ 87% [ 58% [ 8% [ 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 69
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ] KM 04/01/03 $[ 33524s 0 0| 94% 400% 63% 34.1%
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[  52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ] KM 04/01/03 $] 51,643 % 60,708 18239 | 85% 97% 63% 34.3%
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 04302 ‘ . S| soerd [
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $[ 21,098 % % % %
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] TBD $[ 928724% 0 0 130,407
4466 028 000 05903 ING,TURN BAYS & WATER MAIN EXT [ Im TBD $ 1,086,722 75 19,872
310 County: RAVALLI [ ]kM  TBD $[ 10,868 $ 0 0| 1% 15% NA  183. %
Claim Status: NONE [ 1w
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ | 04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,898 $ 0 0 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Iwm TBD $ 10,836,413 210 96,260
130 County: RAVALLI [ ]Km TBD $[ 393983 $ 0 0 4% 9% 9% 24.4%
Claim Status: NONE [ Im
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S]00531][E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $[ 313484 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB M TBD $ 279,281 10 29,731
181 County: RAVALLI KM TBD $| 242,987 $ 0 0| 113% 138% NA  122%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 69
| CONSTRUCTI ON' REPORT MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $[ 76395 % 0 0o s 5,359
4750 007 000 09104 [ gwm TBD $ 53,587 0 $ 10,113
410 County: RAVALLI [ dkKv  TBD $[ 43014 s 0 0| 80% 189 % NI/A 23.5 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 09104 ‘ . s__20818 [ 4
[ 389,881 | 9 64050 [ 10  $ 26,882
Proj. Count: s 332868 [ 10 | 39,844
$| 285,994 9| 268,818 $[ 26,882 % %[ g% %
SMP 2099(03) BLAHNIK CONSTRUCTION, INC. [ ] o7/18/02 $ 499,917 0
MISSOULA AND BUTTE DISTRICTS - CRUSH & STOCKPILES [ 9 08/20/02 $[ 405203 $ 0 0o 3 49,992
4967 003 000 12602 [ gMm 102302 $ 499,917 0 0
999 County: BEAVERHEAD,GRAI[ 0 KM  04/26/04 $] 502,551 % 0 0| 1001% 0% N/A N/A
Claim Status: NONE [ ogwm
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $] 1,296,057 $ 0 0o $ 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm 111803 $ 1,050,419 250 % 60,619
510 County: RAVALLI [ ]kM  TBD $[ 1,018,503 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ 1w
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P[ 00007 [ [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $] 11,086,193 $ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1515794
County: RAVALLI KM TBD $[ 11,257,58§ $ 11,305,987 $ 1,580,307 | 100% 96% 99 % 13.5%
Claim Status: ACTIVE M
Contract Totals for: || 14401 | . s_lo72s014 [ 25
[ 12,382250) $[ 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11905833 [ 287 $[ 1576413
$[ 12,276,088 $[ 12,356,406 $[ 1,685,349 % [ 94 % % %
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ . S| 23500759 | 569
[ 25,989,845 3 1,246,871 [ 47 9 2,370,093
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 24747623 613 9§ 1,761,505
KM $[ 13,554,653 $| 25,144,721 $[ 2997369 | [ 54% [ 59% [ 5% | 13%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11-JUN- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 5 of 69

MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(117)61 JTL GROUP, INC. - KALISPELL P] 00005 [ [E]  05/14/02 $ 622,863 60

POLSON - NORTH PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 739731 % 0 0 49,829

4264 117 000 01102 Ml 07/15/03 $ 622,863 60 57,156
181 County: LAKE KM 10/20/03 $[ 575856 $ 622,863 62286| 92% 92% 130% 9.9 %
Claim Status: NONE M

STPP 36-1(20)16 JTL GROUP, INC. - KALISPELL P 00036 | [E]  05/14/02 $ 137,915 60

HOT SPRINGS N. & S. PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 161833 $ 0 0 11,033

4275 020 000 01102 Ml 07/15/03 $ 137,915 60 13,086
183 County: SANDERS KM 10/20/03 $[ 114733 % 0 0| 83% 119% 130% 11.4 %
Claim Status: NONE Mi

STPP 33-1(32)0 JTL GROUP, INC. - KALISPELL P[ 00033 [ [E]  05/14/02 $ 21,745 60

CALIFORNIA STREET - LIBBY SEAL & COVER [ 3¢ 07/10/02 $[ 27403 0 0 1,740

4273 032 000 01102 Ml 07/15/03 $ 21,745 60 7,114
183 County: LINCOLN KM 10/20/03 ${ 17,010 % 21,745 10,873 | 78% 65% 130% 41.8%
Claim Status: NONE Mi

STPP 52-1(24)3 JTL GROUP, INC. - KALISPELL P[ 00052 [ [E]  05/14/02 $ 73,716 60

5 KM E. OF POLSON-EAST PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 87,655 $ 0 0 5,897

4857 024 000 01102 .78 Ml 07/15/03 $ 73,716 60 13,324
181 County: LAKE KM 10/20/03 $[ 823123 92,325 19,388 | 89% 69% 130 % 16.2 %
Claim Status: NONE M

SFCS 548-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00548 | [E]  05/14/02 $ 108,663 60

WEST RESERVE DR.- KALISPELL SEAL & COVER [ O 07/10/02 $[ 125891 $ 0 0 8,693

4286 007 000 01102 Ml 07/15/03 $ 108,663 60 10,378

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 10/20/03 $[ 115788 $ 0 0| 107% 119% 130% 9%
Claim Status: NONE Mi

STPP 33-1(33)10 JTL GROUP, INC. - KALISPELL P[ 00033 [[E]  05/14/02 $ 334,874 60

LIBBY -DAMN. & S. SEAL & COVER [ 94 07/10/02 $[ 39,884 $ 0 0 26,790

4274 033 000 01102 Ml 07/15/03 $ 334,874 60 24,019
183 County: LINCOLN KM  10/20/03 8] 266,646 $ 0 0| 80% 90% 130% 9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11-JUN- 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

District 1 - Missoula |

Page 6 of 69

MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 424-1(6)0 JTL GROUP, INC. - KALISPELL S[ 00424 [ [E]  05/14/02 $ 388,016 60
KALISPELL - NORTH PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 420,900 $ 0 0 $ 31,041
4283 006 000 01102 Ml 07/15/03 $ 388,016 60 % 43,723
181 County: FLATHEAD KM 10/20/03 8 412,919 s 433,167 $ 51,980 | 95% 84 % 130 % 10.6 %
Claim Status: NONE [ 468 MI
Contract Totals for : ‘ ‘ 01102 ‘ X A -
[ 1,960,302 $| 9 | q 135,023
Proj. Count: $[ 1687793 [ 69 s[ 168,800
$] 1585261 $[ 1,751,553 $[ 191,043 % [ 88 % % %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER M TBD $ 985,315 60 27,094
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  TBD $] 29,684 $ 0 0| 3% 34% 28% 91.3%
Claim Status: NONE Mi
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P[ 00001 | [E]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ 0 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR ] TBD $ 2,966,207 90 275,280
130 County: FLATHEAD KM TBD $] 2546183 $ 0 0| 8% 93% 68% 10.8%
Claim Status: NONE M
SMP 4599(03) LHC, INC. [ ] 071802 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER[ 0 KM  12/23/02 $[ 281,033 $ 0 0| 1001% 0% N/A N/A
Claim Status: NONE [ gm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P[ 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 626043 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS M TBD $ 59,215 90 4,083
FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 44439s 0 0| 75% 77% 71% 9.2 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P[ 00001 | [E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 $ 7,213
5044 125 000 26403 STRIPING & SIDWALKS [ gwm TBD $ 80,143 90 $ 9,000
410 County: FLATHEAD [ 0GKM  TBD $ 77053 % 0 0| 9% 125% 71% 11.7 %
Claim Status: NONE ]
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 [ [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121344 $ - 9,472 0 $ 180,345
4271 105 000 26403 ING M TBD $ 1,994,366 90 $ 83,725
FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $] 1,592,507 $ 0 0| 79% 46% 71% 53%
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 26403 ‘ 3 sL_214319¢ [ o
| 2248,799] 8] - 9473 | q 3 192,887
Proj. Count: s 2133724 [ of | 96,808
$] 1,713,998 $[ 2,143,196 $[ 192,887 % % % %
: $] 8,061,985 [ 30Q
anctMgLTmanon“]BS HCYR,MARK ‘ .
| 9,589,258 3| - 9473 | q s 731,304
PUEL ERE Project Mgr. Total Length: M $| 8052513 [ 300 $| 567,982
KM $] 6156161 $[ 8,125,749 $[ 787324 | [ 76% [ 72% [ 73% [ 9.2%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 $[ 607,774 $ - 7,532 0 $ 92,116
4646 024 000 03803 [ ]m 0522004 $ 606,572 60 $ 32,377
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ Jkm TBD $] 579,304 $ 0 0| 94% 35% 40% 5.6%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S| 00424 \5 04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL TBD $[ 876933 s 0 0o 58,369
4856 005 000 05304 & COVER Mi TBD $ 648,541 60 646
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $ 6486% 0 0 1% 1% 28% 10 %
Claim Status: NONE ]
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P] 00056 | [M] ~ 02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 9 04/01/02 $[ 4721654 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 $ 987,397
160 County: SANDERS KM TBD $] 5423258 $ 5494441 $ 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 189 \ ‘HAM, DANIEL \ S__6017.364 | 24
$[ 6,206,362 $| 626,435 | 45 3 530,863
PUEL ERE Project Mgr. Total Length: M $| 6643799 [ 289 $ 1,020,424
KM $[ 6,009,044 3] 6,757,086 $[ 1,151,521 | [ 89% [ 89% [ 83% [ 17%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P] 00041 | [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $[ 2,110,269 $ 492,249 66 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE MI TBD $ 2,269,304 216 338,421
221 County: POWELL KM TBD $]  1934579% 2385899 450,471 | 81% 75% 58% 17.5%
Claim Status: ACTIVE M
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $ 303,048 $ - 348 0 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD l:| MI TBD $ 212,679 90 44,834
221 County: GRANITE [ ]kM  TBD $[ 179,633 $ 0 0| 84% 175% 57% 25 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(577) L M NEILSON & SONS, INC. M 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] TBD $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ 1w TBD $ 272,191 60 $ 3,468
240 County: RAVALLI [ ]km  TBD $ 2723s 0 0 1% 11% N/A 127. %
Claim Status: NONE [ Im
IM-BH 0002(748) ABHE & SVOBODA, INC. u 04/29/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL STEEL BRIDGE REHABILITATION,BR [ ] TBD $[ 2,077,900 $ 0 0 $ 106,378
5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 $ 574
232 County: STATEWIDE [ ]km TBD $[ 13,293 s 0 0| 1% 1% NA 4.3 %
Claim Status: NONE [ 1w
: $] 3,591,995 [ 48Q
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI ‘ 3
[ 4873568 3| 491,901 | 66 3 395,621
RIGICotnt: Project Mgr. Total Length: M $| 4,083,897 [ 546 9§ 387,297
KM $[ 2,130,226 $| 4,200,839 $[ 615075 |[ 50% [ 63% [ 32% [ 18.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 3937173 $ 83,800 2 $ 401,724
3097 079 000 01B01 AL & COVER [ ]wm  03/3004 $ 4,101,040 242 $ 351,430
180 County: POWELL [ ]kM  TBD $]  4301873% 4288232 428,823 | 100% 82% 107 % 8.2 %
Claim Status: NONE [ 1w
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 955529 6,159 0 $ 92,334
3097 080 000 01B01 AL & COVER l:l Ml 03/30/04 $ 929,500 240 $ 75,604
180 County: POWELL [ kv TBD $[ 928,348 $ 962,310 96,231 | 96% 79% 108% 8.1 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. 1700090 [[E] 12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 03/08/02 $[ 7543291 % 34,836 6 % 681,090
3587 083 000 01B01 AL & COVER Ml 03/30/04 $ 6845738 246 % 666,014
180 County: POWELL KM  TBD $[ 668913§% 6,868,134 $ 686,813 | 97% 97% 106% 10 %
Claim Status: ]
Contract Totals for : ‘ ‘ 01B01 ‘ s_iLreided [ 24
$[ 12,435,993] $| 124,795 | § $] 1175148
Proj. Count: $[ 11,876,274 | 248  $[ 1,003,044
$[ 11,919,353 $[ 12,118,676 $[ 1,211,867 % [ 99 % % %
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $ 688550 % 0 0o 3 51,360
4912 057 000 07203 CING,SEAL & COVER [ ]wm  10/04/03 $ 641,994 45 % 50,501
180 County: MISSOULA [ ]km TBD $[ 592,709 $ 0 0| 92% 98% 56% 85%
Claim Status: [ Im
STPP 0002(576) OMO CONSTRUCTION INC IR $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD [ ] 08/11/03 8 1164564$ - 23,342 0o $ 109,203
4278 576 000 09603 E [ ]wm  o0514/04 $ 1,190,021 10  $ 61,234
310 County: GRANITELAKE,SAN[ | KM TBD $] 1,116,931 $ 0 0| 922% 56% 66% 5.5%
Claim Status: [ 1w
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 8] 794,221 % 0 0o 3 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL M TBD $ 828,102 45 8 16,055
183 County: GRANITE KM TBD $[ 205711 $ 0 0| 25% 28% 40% 7.8%
Claim Status: 150 MI
Project Mgr. Totals for : \ \ 184 \ ‘MAART, WILLIAM W \ S| 1adsaond | 4a
$[ 15,083,334 $] 101,453 | g g 1,393,674
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[  14536,395 [ 449 ¢ 1,220,834
KM $[ 13,834,714 $[ 14,802,135 $[ 1,430,397 | [ 93% [ 85% [ 84% [ 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P] 00001 [[E]  12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 03/10/04 $[ 24188s 6,561 7 3,360
4601 116 000 03C02 LL [ O M  04/06/04 $ 34,561 37 11,189
411 County: FLATHEAD [ OGKM  TBD $[ 33,996 $ 0 0| 121% 333% NA 329 %
Claim Status: NONE ]
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 5,157
4427 646 000 05203 RIPS [ ]wm  09/16/03 $ 51,569 30 13,593
410 County: FLATHEAD [ ]km TBD $| 53443 % 56,217 12,930 | 95% 105% 57 % 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 27,380 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,371,688 0 191,185
130 County: FLATHEAD KM TBD $[ 2,879,298 $ 0 0| 20% 17% NIA 6.6 %
Claim Status: NONE M
STPP 1-2(120)128 MONTANA LINES, INC P[ 00001 [ [M]  05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 151,369 $ 0 0 18,903
4904 120 000 07403 KING [ ]wm 033004 $ 189,029 45 29,134
410 County: FLATHEAD [ ]Km TBD $[ 186,921 $ 210,662 30,448 | 89% 96% 78% 15.6 %
Claim Status: NONE [ Im
STPP 1-2(121)126 MONTANA LINES, INC P 00001 | [M]  05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $ 139,263 0 0 16,960
4782 121 000 07403 KING [ ]wm 033004 $ 169,600 45 27,520
410 County: FLATHEAD [ Jkm TBD $[ 163619 % 190,790 30,708| 86% 90% 78% 16.8 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 07403 ‘ X s___se6d [ 4
[ 290,632 ] $| 9 | q 35,863
Proj. Count: s[ 358629 [ 49 56,654
$| 350,540 $| 401,453 $[ 61,156 % [ 93 % % %
- $] 14,782,506 | 10§
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ A
[ 14,061,460 $| 33,941 | 7 9 1,191,925
RIS (U Project Mgr. Total Length: M $[ 14816447 117 9 272,621
KM $]  3317,276 $[ 14,829,977 8] 1224990 | [ 22% [ 22% [ 46% [ 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula
‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

‘Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 | [M]  10/06/03 $ 1,634,013 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 113,903
310 County: FLATHEAD KM  TBD $[ 8403443 0 0| 51% 87% 34% 13.6%
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $ 852395 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 27,157
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM  TBD 8] 272,234 3 0 0| 39% 48% 31% 10%
Claim Status: NONE [ 686 M
$[ 2335729 | 10Q
Contract Totals for: || 01700 | 3
[ 2,956,255 ] $| 196,275 | g 3 186,858
Proj. Count: $[ 2532004 [ 108 $[ 141,060
$] 1112578 $[ 2,335,725 $[ 186,859 % % % %
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S[ 00559 [ [E]  05/14/02 $ 243,143 60
JCT US 93 - EAST SEAL & COVER [ 3¢ 05/31/02 $[ 203275 % 83 0 $ 19,451
4288 001 000 02402 Ml 06/12/03 $ 243,225 60 $ 24,001
SQUIRES-BILL 444-6228 181 County: LAKE [ 5§ KM 0401/04 $[ 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE Mi
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P[ 00006 | [E]  05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 05/31/02 $[  138,040$ - 1,063 0o 3 10,795
4277 097 000 02402 Ml 06/12/03 $ 133,869 60 S 8,036
183 County: SANDERS KM 04/01/04 $[ 125171 % 0 0| 93% 74% 102% 6.4 %
Claim Status: NONE M
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P] 00006 [ [E]  05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 05/31/02 $[ 842698 1,814 0o s 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 S 8,314
183 County: SSANDERS KM 04/01/04 8 74257% 75,258 $ 12,794 | 99% 65% 102% 11.2%
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P] 00006 [ [E]  05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY LEVELING,SEA 05/31/02 $[ 516806 $ - 2,059 0o 3 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 $ 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM 04/01/04 $[ 510419 s 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 02402 ‘ s__orase] [ o
$[ 942,390 | $[ - 1225 | q 78,317
Proj. Count: s orr,73 [ 60 8 87,984
$| 952,621 $| 975,199 $[ 84,789 % % % %
CM 24(18) SMITH PAVING & CONTRACTING ENT M[ 06982 | [E]  08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [ ¢ 09/22/03 $[ 317,341s 0 0o 3 23,696
4556 018 000 02603 CING [ 3 M 0514/04 $ 236,962 60 $ 42,530
SQUIRES-BILL 444-6228 140 County: LAKE KM TBD $] 216,929 $ 0 0| 92% 179% 83% 19.6 %
Claim Status: NONE [ 3wm
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 99 05/10/04 $[ 33521% 0 0 $ 2,636
4705 084 000 04204 TING) [ gm TBD $ 32,948 30 8 2,852
410 County: FLATHEAD [ dKM TBD $[ 10840s 0 0| 33% 108% 17% 26.3%
Claim Status: NONE [ 99m
SFCP 1-2(119)129 JTL GROUP, INC. - KALISPELL P[ 00001 [ [E]  09/26/02 $ 1,058,278 45
GLACIER AIRPORT - NORTH LEVELING,PMS,OVERLAY & SEAL & 04/21/03 $[ 1,465,780 $ 0 0o 8 84,662
3863 119 000 13902 COVER Ml 10/03/03 $ 1,058,278 45 % 76,487
181 County: FLATHEAD KM 06/01/04 $[ 983,858 $ 0 0| 93% 90% 89% 7.8%
Claim Status: NONE M
SMP 2799(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ ¢ 10/07/03 $[ 702,919 $ 33,300 0 $ 57,829
5244 004 000 19403 [ M 040104 $ 611,593 0 0
County: FLATHEAD,LINCOLN[ QKM  TBD $[ 591,054 $ 0 0| 102% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 191 \ ‘ROBERTS, JAMES \ S| 5221167 | 294
$[ 6,418,203 $| 228,350 | g g 433,994
Pic JCoLint: Project Mgr. Total Length: M s 5449514 [ 303 9| 350,913
KM $] 3867,876 $[  5217,409 $[ 440470 | [ 74% [ 80% [ 63% [ 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS =~ OVERLAY SEAL & COVER [ O TBD $[ 101,757 $ 0 0o 9,473
5056 002 000 04404 [ 3wm TBD $ 94,734 30 $ 0
181 County: FLATHEAD KM  TBD $ 9568 0 $ 0| 1% 0% NA N/A
Claim Status: NONE [ 3Mm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E|  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $[__ 10,060 $ 0 0o s 1,140
5057 002 000 04404 M TBD $ 11,402 30 $ 0
181 County: FLATHEAD KM  TBD $  107$ 0 $ 0| 1% 0% NA N/A
Claim Status: NONE Mi
Contract Totals for: || 04404 | . S0t [
[ 111,817 ] §] 0 | q 3 10,613
Proj. Count: 3 106,136 3 9| 9
$| 1,063 $| 106,136 ${ 10,613 %[ 0% [ 0% [ Q%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 | [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0o $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 % 71,348
221 County: LAKE KM TBD $[ 309,920 $ 0 $ 0| 43% 66% 26% 23 %
Claim Status: NONE M
BR 9032(33) FRONTIER-WEST, L.L.C. X[ 32662 [ [E]  11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 2 04/10/03 $[ 642,053 $ 0 0o 8 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ M 0572004 $ 461,181 3 113,011
County: MISSOULA [ dkKM TBD $[ 421914 $ 0 $ 0| 91% 204% 99% 26.8%
Claim Status: NONE [ 2m
BH 0002(507) CONCRETE BARRIER [M]  03/10/03 $ 1,185,073 120
D1 - SEISMIC REHAB SEISMIC BRIDGE REHABILITATION [ ] 05/12/03 $[ 1,103,039 $ 9,331 0o 142,209
3843 507 000 05C02 Ml 10/15/03 $ 1,194,404 120 $ 147,864
230 County: FLATHEAD KM 04/15/04 $] 1,182,093 $ 1,229,341 $ 159,814 | 96% 93% 92% 12.5%
Claim Status: NONE [ Im
- $] 2,471,821 | 34q
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ A
[ 2,578,401 $ 9,331 | q s 316,079
RIS (U Project Mgr. Total Length: M $| 2481152 [ 340 $ 332,223
KM $] 1,914,993 $[ 2,516,089 $] 333684 |[ 76% [100% [ 66% [ 17.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON  REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
170 County: MISSOULA KM  08/06/03 $]  2187,913$ 2,184,734 $ 196,626 | 100% 99% 99 % 8.9 %
Claim Status: NONE ]
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 1100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 134,867 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB M TBD $ 11,074,919 13 $ 492,126
180 County: GRANITE,POWELL KM  TBD $] 6864191 % 0 0| 63% 37% N/A 7.2 %
Claim Status: COMPLETED M
SMP 3299(03) HERB RICHARDS CONSTRUCTION CO. [ ] o7/18i02 $ 268,370 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/21/02 8] 296,700 $ 63 0 3 26,837
4971 003 000 16602 [ dwm 121502 $ 268,433 0 3 0
999 County: MISSOULA [ dKM TBD $] 265890 $ 0 0| 99% 0% NIA N/A
Claim Status: ACTIVE [ ogwm
- $[ 13535103 | 9f
Project Mgr. Totals for :\ \ 181 \ ‘SULLIVAN, SHEILA \ .
[ 13,733,473 §| 101,695 [ 23 ¢ 1,525,777
e, Bt Project Mgr. Total Length: M $[ 13,636,798 [ 113 9| 687,489
KM $] 9,317,993 $[ 13,393,156 $[ 1,536,269 | [ 70% [ 45% [105% | 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 16 of 69

| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 107,695460 | 3,38§
$[ 113,340,534 3| 2,917,383 | 206 $| 10,644,055
$[ 110,612,841 [ 3,591 $| 7,590,344
s[ 74321774 s 111240519 S| 1221785 | [ 67% [62% [ 66% [103%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 17100090 [ [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $] 6276618 $ 130,888 0o 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 432,396
180 County: DEER LODGE,SILVE KM 12/30/03 $] 5888,740% 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $[ 380579% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $] 318,633 $ 324,300 35673| 98% 55% 111% 6.2 %
Claim Status: NONE Mi
$[ 5981697 | 12q
Contract Totals for: || 09402 | .
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109404 [ 120 s[ 452,169
$] 6,207,373 $[ 6,331,03] $[ 516,217 % [ 88 % % %
CM 0299(12) JIM GILMAN EXCAVATING INC. [M]  06/07/02 $ 106,872 60
SYCAMORE/PENNSYLVANIA-ANACONDA MILLING,PMS OVERLAY,SEAL & COV [ ] 07/12/02 8] 94261 0 0o s 8,550
4550 012 000 09502 ER [ ]wm 091803 $ 106,872 60 10,917
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE [ ]KM 03/09/04 $[ 101,891 $ 0 0| 95% 128% 92% 10.7 %
Claim Status: NONE [ 1w
SFCS 273-1(8)0 JIM GILMAN EXCAVATING INC. S[ 00273 [M]  06/07/02 $ 193,368 60
ANACONDA - GALEN SEAL & COVER [ ¢ 07/12/02 $[ 166843 % 0 0o $ 15,469
4939 008 000 09502 Ml 09/18/03 $ 193,368 60 9,739
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE KM 03/09/04 $[ 183657 $ 0 0| 95% 63% 92% 53%
Claim Status: NONE M
SFCS 569-1(2)0 JIM GILMAN EXCAVATING INC. S 00569 [ [M]  06/07/02 $ 381,518 60
JCT MT-1 - SOUTH LEVEL,PMS OVERLAY,SEAL & COVER 025 07/12/02 $[ 343,926 $ 0 0 $ 30,521
4938 002 000 09502 Ml 09/18/03 $ 381,518 60 20,640
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM  03/09/04 8 369541% 0 0| 97% 68% 92% 5.6 %
Claim Status: NONE ]
Contract Totals for : || 09502 | 3 s__oonrg [ o
[ 605,030 | $| 9 | q 54,54
Proj. Count: s 681,758 [ 60 | 41,296
$| 655,089 $| 681,758 $[ 54540 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-6(3)58 A.M. WELLES, INC. u 07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 141,269 5 $ 359,029
2137 003 000 15303 CING [ 1w TBD $ 3,731,556 145 $ 232,031
140 County: SILVERBOW,BEAVE[ | KM  TBD $[ 1,462,903 $ 0 0| 41% 65% 43% 159%
Claim Status: NONE [ Im
- $] 10,253,743 | 329
Project Mgr. Totals for : \ \ 216 \ }ARVISH,MIKE \ )
[ 11,325,152 3 268,981 | 5 § 892,109
Proj. Count: [ 6 ] Project Mgr. Total Length: M ${ 10522723 [ 32§ ¢ 725,496
KM $[ 8325369 $[ 10,603,076 $[ 920781 | [ 79% [ 78% [ 7% [ 8.7%

Project Mgr.‘ 226 \ ‘CARLSON,JACK

\ Work Phone: 457-0526

Cell Phone: | 431-0074 Email: ‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $[ 1,787,830 $ 224,843 3 $ 175,002
3377 039 000 01502 CING,SEAL & COVER [ M  o07/24/03 $ 1,974,862 123 $ 219,737
130 County: BROADWATER [ ]km  TBD 8 1999513$ 1,999,333 $ 219,927 | 100 % 100% 89 % 11 %
Claim Status: NONE [ Im
NH 8-4(40)68 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 2,038,144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $[ 2012823 $ 134,474 2 $ 203,814
3377 040 000 01502 CING,SEAL & COVER [ ]wm 072403 $ 2,172,618 122 $ 204,081
130 County: BROADWATER [ ]kM  TBD $]  2125494$ 2,126,372 $ 212,637 | 100% 96% 89% 9.6 %
Claim Status: NONE [ 1w
$[ 3788163 | 120
Contract Totals for : ‘ ‘ 01502 ‘ .
[ 3,800,652 ] $| 359,317 | 5 378,816
Proj. Count: $[ 4147480 [ 129 s[ 423814
$[ 4125007 $[ 4,125,705 $[ 432,564 % [ 98 % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT |

District 2 - Butte |

‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S 00360 | [E]  06/07/02 $ 431,591 120
FORT LOGAN ROAD SEAL & COVER 07/25/02 $[ 415993 $ 20,016 1 s 34,527
4650 002 000 08502 Ml 09/13/03 $ 451,607 21 $ 38,236
TRIBELHORN-LESLY 494-9612 180 County: MEAGHER KM  04/15/04 $[ 418,969 $ 0 $ 0| 97% 111% 59% 9.1 %
Claim Status: NONE ]
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P 00059 [ [E]  06/07/02 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 07/25/02 $[ 2042843 8 74,320 1 3 184,108
4313 023 000 08502 EAL & COVER Ml 09/13/03 $ 2,375,666 121 $ 162,731
180 County: PARK KM 04/15/04 $]  2392,261% 2,389,702 $ 191,176 | 100% 85% 59% 6.8 %
Claim Status: NONE Mi
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P[ 00014 [ [E]  06/07/02 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 07/25/02 8] 229,969 $ 0 0 19,411
4308 022 000 08502 Ml 09/13/03 $ 242,636 120 13,904
183 County: MEAGHER KM 04/15/04 $[ 231,794s 0 $ 0| 96% 72% 59% 6 %
Claim Status: NONE M
STPP 14-2(21)24 RIVERSIDE CONTRACTING, INC. [ ] 06/07/02 $ 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER [ ] 07/25/02 $] 150438 $ 0 0 12,084
4602 021 000 08502 [ M 0913/03 $ 151,049 120 % 8,901
183 County: MEAGHER [ ]KM 04/15/04 $[ 127,341 s 0 $ 0| 84% 74% 59% 7 %
Claim Status: NONE [ Im
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P 00059 | [M]  06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 07/25/02 $[ 213,100 $ 0 0 17,581
4609 022 000 08502 ,SEAL & COVER Ml 09/13/03 $ 219,756 120 $ 12,980
183 County: PARK KM 04/15/04 $[ 181,283 % 0 $ 0| 82% 74% 59% 7.2%
Claim Status: NONE ]
Contract Totals for: || 08502 | L3365 [ 12
$[ 3,052,342 $| 94,336 | 2§ 267,711
Proj. Count: $[ 3440714 [ 123  $[ 236,757
$]  3351,643 $[ 3,434,734 s 274,779 % % % %
- $] 7134541 [ 24q
Project Mgr. Totals for : \ \ 226 \ ‘CARLSON,JACK \ 3
[ 6,852,994 3 453,653 | 7 9 646,527
RIS (U Project Mgr. Total Length: M $| 7588194 [ 247 $ 660,57
KM $]  7.476,650 $[ 7,560,439 $[ 707,343 | [ 99% [ 93% [ 73% [ 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1700015 [ [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 181,850 26 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR M TBD $ 7,711,653 146 177,344
160 County: JEFFERSON KM TBD 8  2780223$ 7,728,303 618,264 | 36% 29% 38% 6.4 %
Claim Status: NONE M
BR 9022(22) FRONTIER-WEST, L.L.C. X[ 22099 [ [M]  04/11/02 $ 567,376 120
BOULDER RIVER-6 KM EAST OF BAS 47 METER PRESTRESSED BEAM STRU 05/24/02 $] 569,599 $ 79,911 17 56,738
3981 022 000 02B01 CTURE WITH PLANT MIX APPROAACH 124 Ml 07/17/03 $ 647,287 137 114,535
221 County: JEFFERSON [ 2 KM 04/26/04 $] 597,773 $ PENDING 113,379 | 105% 101% 92% 19.2 %
Claim Status: NONE Mi
STPS 282-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00282 [ [E]  04/05/04 $ 71,691 45
MONTANA CITY-SOUTH SEAL & COVER [0 TBD 8 73611% 0 0 $ 10,754
5120 007 000 08304 M TBD $ 71,691 VI 6
183 County: BROADWATER,JEF} KM TBD $f 1101s 0 0| 2% 0% NA 5%
Claim Status: NONE Mi
STPP 14-1(16)0 JIM GILMAN EXCAVATING INC. P[ 00014 [ [E]  04/05/04 $ 148,396 45
TOWNSEND-EAST SEAL & COVER [ @ TBD $[ 158148 8 0 0o % 22,259
5109 016 000 08304 M TBD $ 148,396 45 297
183 County: BROADWAER,JEFFI KM TBD $(  1101% 0 0] 1% 1% NA 27 %
Claim Status: NONE M
Contract Totals for: || 08304 | . S___220081 [ 4
[ 231,759 | $| 9 | q 33,013
Proj. Count: $[ 220087 [ 45 8 303
$| 2,202 8] 220,087 $[ 33013 % %[ 0% %
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 | [M]  09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 10/15/02 $[ 1,482,586 $ 137,013 0o 3 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 132 Ml 12/23/03 $ 1,467,857 100 $ 134,018
221 County: JEFFERSON KM TBD $]  1447,747$ 1,487,726 $ 178527 | 97% 76% 119% 9.3 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P[ 00069 | [E]  09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 10/15/02 $[ 3,033,149 $ 192,913 6 $ 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT Ml 12/23/03 $ 2,865,696 106 $ 429,629
140 County: JEFFERSON [ 1kM  TBD $]  3075893$ 3,000,000 $ 466,138 | 103% 92% 112% 14 %
Claim Status: NONE ]
$[ 4,003,627 | 10Q
Contract Totals for : ‘ ‘ 08702 ‘ X
[ 4515735 3 329,926 | § 3 480,435
Proj. Count: $[ 4333553 | 108 8] 564,547
$]  4523,639 $[ 4,487,726 $[ 644,665 % % % %
SMP 2299(04) BLAHNIK CONSTRUCTION, INC. [ ] 05/05/03 $ 346,110 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE [ ¢ 09/23/03 $] 306,405 $ 0 0o 3 34,611
5241 004 000 16403 [ gMm  10/19/03 $ 346,110 0o 3 0
County: JEFFERSON [ QKM 01/26/04 $[ 3481943 0 $ 0| 1001% 0% N/A N/A
Claim Status: NONE [ ogwm
: $] 12,667,003 | 38§
Project Mgr. Totals for : \ \ 213 \ ‘CLARY,DAN ‘ .
[ 13,271,358 $| 501687 [ 49 9 1,207,181
RIGICotnt: Project Mgr. Total Length: M $[ 13258690 [ 434 8] 856,729
KM $[  8252,030 $[ 12,782,226 $] 1,443,937 | [ 65% [ 59% [ 69% [ 10.4%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 222-2276 | Cell Phone: Email: ‘ mcollingwood @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 [[M]  06/02/03 $ 353,989 40
SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ 9 09/02/03 $[ 341779 $ 0 0 $ 35,399
4300 042 000 01503 L & COVER M TBD $ 353,989 40 $ 38,205
180 County: PARK KM TBD $] 319,194 $ 381,299 $ 57195| 84% 67% 63% 12 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 22 of 69
MCMSR009

District 2 - Butte |

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 [ [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ Im TBD $ 1,212,870 62 180,110
310 County: PARK [ ]km  TBD $[ 1190776 $ 1,199,336 203,887 | 99% 88% 92% 151 %
Claim Status: NONE [ Im

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M] 02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $[ 1840821 $ 0 0 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ Iwm TBD $ 1,775,892 60 25,146

DAVIES-JIM 444-6227 181 County: MEAGHER [ Jkm TBD $] 311,167 $ 0 0| 18% 18% 38% 8.1%
Claim Status: NONE [ 1w

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 100090 [ [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $] 41414493 75,065 0 326,719

4863 085 000 08403 AL & COVER M TBD $ 4,159,055 2 282,969
180 County: PARK KM TBD $]  3587,751 % 0 0| 8% 87% 104% 7.9 %
Claim Status: COMPLETED M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P[ 00013 [ [M]  11/16/99 $  1,848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2,712,516 $ 78,134 6 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ . KM TBD $[ 1,890,280 $ 1,948,915 253,359 | 97 % 93% 115% 12.5%
Claim Status: NONE M

STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S]00360 | [E]  04/05/04 $ 231,468 45

WHITE SULPHUR SPRINGS-NW SEAL & COVER [ ¢ TBD 8] 229474 % 0 0o $ 34,720

5122 004 000 09304 M TBD $ 231,468 45 557
183 County: MEAGHER KM TBD 8 2220 0 0 1% 2% NA 25.1 %
Claim Status: NONE M

STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45

NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ ¢ TBD $[ 87243s 0 0 $ 8,558

5119 005 000 09304 M TBD $ 85,581 45 692
183 County: MEAGHER KM TBD $ 9518 0 0| 1% 8% NA  728%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 09304 s swrodd [ 49
$[ 316,716 | $] 9 | q 43,274
Proj. Count: $ 317049 [ 45 3| 1,249
$| 3,171 $] 317,049 $[ 43278 % %[ g% %
SMP 1699(04) A.M. WELLES, INC. | | 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE [ 0 08/11/03 $[ 522679 % 0 0o 3 62,400
5239 004 000 14403 [ oM 10/30/03 $ 624,000 0 0
County: GALLATIN,MADISON[ QKM TBD $[ 626495 $ 0 0| 100% 0% NIA N/A
Claim Status: NONE [ gm
- $]  10,202,76§ | 44§
Project Mgr. Totals for : \ \ 221 \ ‘COLLINGWOOD, MATT \ A
[ 10,990,639 $ 166,732 | g g 1,007,074
Proj. Count: Project Mgr. Total Length: M [ 10360507 [ 453 $[ 763286
KM $]  7,928,83¢ $[ 10,330,480 $ 1,088,909 | [ 77% [ 7% [ 83% [ 9.6%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P[ 00008 | [M]  02/10/03 $ 3,049,967 75
2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 06/17/03 $[ 3,146,626 $ 170,074 -10 243,997
4305 042 000 02103 .OVERLAY,SEAL & COVER Ml 01/12/04 $ 3,220,041 65 205,487
160 County: BROADWATER KM  TBD $] 3294828 % 3,474,919 208,495 | 95% 99% 97% 6.2 %
Claim Status: NONE ]
NH 8-2(60)43 HELENA SAND & GRAVEL INC P[ 00008 [[E]  08/09/02 $ 532,279 45
LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 09/23/02 $[ 563329 $ 8,646 0 $ 42,582
4324 060 000 05702 ENT MARKING Ml 10/09/03 $ 540,925 45 % 50,522
181 County: LEWIS & CLARK KM 05/10/04 $[ 510825 % 538,309 $ 41,465 | 95% 122% 198% 9.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 23226(1) H L CONSTRUCTION [M]  09/02/03 $ 94,944 20
CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $ 65579 % 0 0o $ 7,596
2354 001 000 07803 [ 1w TBD $ 94,944 20 0
County: LEWIS&CLARK [ ]JKM  TBD ${  57124% 0 0| 60% 0% 70% NA
Claim Status: NONE [ Im
NH 15-4(85)193 F MARONICK CONST. LLC 100015 [ [M]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 562,871
221 County: LEWIS & CLARK KM TBD $] 3407495 $ 3,441,130 543,661 | 99 % 104% 105% 16.5 %
Claim Status: NONE [ 1w
BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [M]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $] 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL ] TBD $ 2134765 124 350,253
140 County: LEWIS & CLARK KM TBD $[  21438171% 1,797,522 339,122 | 119 % 103 % 144 % 16.3 %
Claim Status: COMPLETED M
STPU 5807(8) MARONICK CONST. LLC U[ 05807 | [M]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $] 4280188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR WATER, M TBD $ 4,599,407 161 831,034
130 County: LEWIS & CLARK KM  TBD $[ 4895657% 4,952,513 929,608 | 99% 89% 111% 17 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 12401 ‘ . S__5sa35q [ 12
[ 6374477 3| 890,577 | 49  §| 584,359
Proj. Count: $[ 6734172 [ 16§ $[ 1,181,287
$[ 7,039,474 $[ 6,750,035 $[ 1,268,737 % [ 93 % % %
SMP 2599(04) SCHELLINGER CONST CO.,INC. [ ] 05/05/03 $ 480,030 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE [ ¢ 07/28/03 $[ 382,089 $ 110,000 0 $ 48,003
5243 004 000 18403 [ owm  01/21/03 $ 590,030 0 0
County: L&C,MEAGHERBRC|[ QKM  TBD $[ 590,251 $ 0 0| 123% 0% NIA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 215 \ ‘FELLOWS,TIM \ S|_1aisaao4 | 44
$[ 14,180,698 $| 1,458,468 | 49 9 1,241,908
RIS (U Project Mgr. Total Length: M $[ 14612961 489 2,000,167
KM $[ 14,899,997 $[ 14,779,367 $] 2,117,950 | [101% [ 94% [112% [ 13.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-1(91)17 J T L GROUP, INC. - HIGHWAY 1700015 [[E]  04/11/02 $ 5165344 100
LIMA - RED ROCK COLDMILLING,PLANT MIX OVERLAY, 08/30/02 $[ 6,057,867 $ 156,129 2 $ 413,228
4103 091 000 01302 SEAL & COVER Ml 09/24/03 $ 5321473 102 $ 431,932
County: BEAVERHEAD KM 03/29/04 $] 5254804% 5300611 $ 477,055 | 99% 91% 126 % 8.2 %
Claim Status: NONE M
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S[ 00278 [ [E]  02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 04/21/03 $[ 935767 $ 18,064 1 78,911
4593 016 000 05103 ER Ml 09/08/03 $ 1,004,457 46 62,503
TRIBELHORN-LESLY 494-9612 180 County: BEAVERHEAD KM TBD $] 980,524 $ 0 0| 99% 79% 59% 6.49%
Claim Status: NONE M
STPP 29-1(39)42 JIM GILMAN EXCAVATING INC. P 00029 [ [E]  09/06/02 $ 479,150 45
MAIN STREET-TWIN BRIDGES MILLING,PLANT MIX BITUMINOUS O 06/12/03 8 496,271% 0 0 47,915
4309 039 000 07802 VERLAY,SEAL & COVER,SIDEWALKS Ml 10/14/03 $ 479,150 45 74,460
160 County: MADISON KM 02/03/04 $[ 504,901 $ 499,840 79,974 | 101% 93 % 100 % 14.7 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [ [E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ 3 04/08/04 $[ 3,422,465 $ 444,777 0 % 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER WATE Mi TBD $ 3312227 0o 3 87,152
County: BEAVERHEAD KM TBD $[_ 1545109 $ 0 0| 54% 20% NIA 5.6 %
Claim Status: NONE M
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P] 00089 | [E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 0 0 $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA MI TBD $ 2,585,835 0 $ 60,843
140 County: BEAVERHEAD KM TBD $[ 696,295 $ 0 0| 27% 16% N/A 8.7 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 07C03 ‘ s__sass2e9 |G
$[ 6,587,980 | $| 444,777 | q 817,993
Proj. Count: $[ 5898064 | J $[ 147,999
$] 2,241,404 $[ 5,453,285 $[ 817,993 % %[ g% %
Project Mgr. Totals for : \ \ 212 \ ‘HANCOCK,DALE \ s|__1z0e417d | 199
$[ 14,077,880 $| 618,970 | 3 g 1,358,047
RIS (U Project Mgr. Total Length: M $[ 12,703,143 [ 193 | 716,894
KM $] 8,981,629 $[ 12,240,129 $] 1453933 | [ 73% [ 49% [104% [ 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 61,506
4648 012 000 01703 CING [ 1w TBD $ 512,069 65 69,114
WILLIAMS-DUANE 444-7312 140 County: [ Jkm TBD 8 293227 % 0 0| 57% 112% 80% 23.6 %
Claim Status: NONE [ Im
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA 046 TBD $[ 1,309,649 $ 0 0 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 120 25,819
140 County: SILVERBOW KM  TBD $f  0s 0 0| 0% 27% NA N/A
Claim Status: NONE Mi
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 100015 ] [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 TBD $] 3,710,889 $ 0 0 $ 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gm TBD $ 3,178,400 120 $ 35,909
111 County: SILVERBOW [ dKM TBD $f 0s 0 0| 0% 13% N/A N/A
Claim Status: NONE M
$]  425714§ [ 124
Contract Totals for : ‘ ‘ 03903 ‘ .
[ 5020,538] $| 0 | q 3 383,143
Proj. Count: $[ 4257148 [ 120 | 61,728
$| q$] 4,257,148 $ 383143 |[ 0% [1§% [ Qw | 0%
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. [ | 11/27/00 $ 7572616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ [ ] 12/03/00 $] 7206318 $  5357,375 98 $ 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING [ M 1016/03 $ 12,929,991 298 % 934,263
180 County: SILVERBOW,JEFFE[ ] KM TBD $[ 13244311 $ 13,228,455 $ 1,256,280 | 100% 74% 99% 7.1%
Claim Status: COMPLETED [ Iwm
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 1700015 [E] 11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 120. 12/03/00 $[  831,620% - 4,025 0o 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 % 53,545
181 County: SILVER BOW,JEFFE KM TBD 8] 955969 $ 963,361 $ 95,466 | 99% 56% 148% 5.6 %
Claim Status: COMPLETED ]
Contract Totals for : ‘ ‘ 06B00 ‘ s|_es2r2rd |20
$[ 8037,938]$] 5353350 [ 9§  § 852,724
Proj. Count: $[ 13880624 | 208 $[ 987,804
$[ 14,200,280 $[ 14,191,816 $[ 1,351,746 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 1805(9) EDWARD T COPPS CONST. U 01805 | [M]  05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 06/20/03 $[ 341,067 $ - 330 0o $ 51,317
4231 009 000 09303 M TBD $ 427,314 90 $ 71,461
231 County: SILVER BOW KM TBD 8] 392,634 $ 426,844 $ 51,221 | 92% 140% 84% 182 %
Claim Status: ACTIVE ]
- $] 13724613 | 45§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN \ )
[ 13,990,465 $ 5352540 [ 11§ $ 1,348,694
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 19077153 [ 573 9 1,190,111
KM $[ 14,886,143 $| 19,388,357 $[ 1847616 | [ 77% [ 64% [ 74% [ g%

Project Mgr.‘ 211 \ ‘HELD,TERRY

\ Work Phone: 287-3868

Cell Phone: | 490-0827 Email: ‘

theld @state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(89)171 LITTLE BEAR CONST CO INC 1] 00090 | [E]  03/08/04 $ 39,841 30

BANK STABILIZATION - PHOSPHATE BANK STABILIZATION TBD $[ 427633 0 0 5,976

4261 089 000 01104 [ gwm TBD $ 39,841 30 0
510 County: POWELL [ 9gKvM TBD sf  0s 0 0| 0% 0% NA N/A
Claim Status: NONE ]

STPP 55-3(9)13 H-K CONTRACTORS, INC. P[ 00055 [[E]  03/10/03 $ 1,881,372 75

WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 06/09/03 $[ 1,962,379 $ 21,600 1 225,765

3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & M TBD $ 1,902,972 76 272,485
140 County: JEFFERSON KM TBD $] 1815643 $ PENDING 258,043 | 97 % 106% 103% 15 %
Claim Status: NONE M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [ [E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 0 0 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ gm TBD $ 161,468 40 2,615
230 County: SILVERBOW [ JKM TBD $[ 87,609 % 0 0| 54% 11% 20% 3%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 81001(3) SMITH CONTRACTING X| 81001 \5 04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE 05/10/04 $[ 469456 $ - 8,265 0 $ 55,289
4538 003 000 04304 [ gwm TBD $ 360,328 45 $ 28,112
223 County: BEAVERHEAD [ dkKv  TBD $] 15851 0 0| 4% 51% 27% 177.%
Claim Status: NONE M
- $] 2,451,274 [ 19q
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ )
[ 2,684,212 3 13,335 | 1 3 311,250
RIS (U Project Mgr. Total Length: M $| 2,464,609 [ 191  $| 303,217
KM $] 1,919,103 $] 569,907 $] 343,524 | [337% [ 88% [ 51% [ 15.8%

Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943

Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [ [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 % 0 0o 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG M TBD $ 698,913 45 $ 56,252
ALL County: GALLATIN KM TBD $ 102,547 $ 0 0| 15% 80% 9% 54.9%
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. [M]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT [ ] 07/07/03 $[ 2,207,139 $ 87,064 10 $ 199,028
3095 455 000 06503 [ Im TBD $ 1,745,631 210 179,046
230 County: GALLATIN [ ]km TBD $| 1,278,954 $ 0 0| 77% 90% 57% 14%
Claim Status: NONE [ 1w
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ ] 04/29/04 $ 281,817 40
NORRIS - NORTHEAST SEAL & COVER [ ] TBD $[ 329995 $ 0 0o 3 28,182
5115 010 000 12404 [ Im TBD $ 281,817 0 3 291
183 County: MADISON [ ]kM  TBD $f 0s 0 0| 0% 1% NA N/A
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1204(3) JIM GILMAN EXCAVATING INC. U] 01204 [ [E]  04/29/04 $ 37,356 40
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER TBD ${ 50,991 % 0 0o 3,736
5092 003 000 12404 M TBD $ 37,356 40 $ 0
183 County: GALLATIN KM TBD $f  Gs 0 0] 0% 0% NA N/A
Claim Status: NONE ]
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 1100090 | [E]  04/29/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER TBD $[ 190437 $ 0 0o 3 19,166
4797 104 000 12404 M TBD $ 191,660 40 $ 297
183 County: GALLATIN KM  TBD $f  0s 0 0| 0% 2% NA N/A
Claim Status: NONE M
Contract Totals for : || 12404 | . s 5083 [ 4
[ 571,429 ] $] 0 | q 3 51,084
Proj. Count: s| s10833 | 40 | 588
5| Gs[ 51083 s[__ 51084 | [ q% [ 1% [ 0% [ g%
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI TBD $[ 787618 $ 0 0o % 93,437
4865 006 000 16404 NG,SEAL & COVER M TBD $ 934,368 758 6,264
180 County: GALLATIN KM TBD $f 0s 0 0| 0% 7% NA N/A
Claim Status: NONE M
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY TBD $[ 143718 s 0 0o s 17,830
5121 009 000 16404 ,SEAL & COVER Mi TBD $ 178,298 75 % 194
180 County: GALLATIN KM  TBD $f  0Js 0 0| 0% 1% NA N/A
Claim Status: NONE M
CM 1215(3) JTL GROUP, INC.-BELGRADE UJ 01215 ] [E]  04/29/04 $ 375414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY TBD $[ 291773 $ 0 0o 3 37,541
5094 003 000 16404 SEAL & COVER,CONCRETE DECK & M TBD $ 375,414 75 $ 0
180 County: GALLATIN KM  TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
Contract Totals for : || 16404 | . s tassosq [ 79
[ 1,223,106 ] $| 9 | q g 148,808
Proj. Count: $[ 1488080 [ 79 $ 6,458
$| 0$[ 1,488,080 $] 148808 |[ qw [ 4% [ gw|[ QJ%u

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11-JUN- 04 |

District 2 - Butte |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 30 of 69

MCMSR009

‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 219 | JOHNSON RICKIE | . S| 4356303 | 364
[ 4,797,449 3| 87,064 [ 10 $| 468,811
Proj. Count: Project Mgr. Total Length: M $| 4,443,457 | 370 9 242,344
KM $[ 1,381,501 $] 4,356,393 $[ 468811 | [ 32% [ 52% [ 33% [ 17.5%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 556-4721 | Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S[ 81064 | [M]  08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 10/06/03 $[ 217724 3 0 0 $ 35,929
4644 005 000 02703 LATION [ Iwm TBD $ 239,527 0o 3 53,078
141 County: GALLATIN [ ]kM  TBD $[ 211708 $ 0 0| 8% 148% NI/A 25.1 %
Claim Status: NONE [ Im
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E] 04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 $ 38,744
4713 021 000 05603 AL MODIFICATION [ 1w TBD $ 258,291 45 $ 1,824
410 County: GALLATIN [ Jkm TBD $ 61166% 0 0| 24% 5% 33% 3 %
Claim Status: NONE [ Im
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P[ 00050 [ [M]  04/05/04 $ 1,048,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $[ 1,601,354 $ 0 0 $ 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA M TBD $ 1,948,038 45 $ 51,438
BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM TBD $] 410218 $ 0 0| 21% 18% 33% 125%
Claim Status: NONE M
STPHS 16(47) JTL GROUP, INC.-BELGRADE P[ 00050 [ [M]  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47263 % 0 0 $ 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ Im TBD $ 60,118 45 $ 1,463
410 County: GALLATIN [ JkM  TBD $[ 13,600 $ 0 0| 23% 16% 33% 10.8%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05603 S| 2266441 &
$[ 1,865,048 | $] 9 | q g 339,96§
Proj. Count: $[ 2266447 [ 45 54,725
$| 484,984 3| 2,266,447 $[ 339,969 % % % %
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P | 00084 M 02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 03/13/02 $[ 6977346 $ 136,420 4 $ 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING Ml 10/09/03 $ 6,733,910 204 $ 1,047,589
140 County: GALLATIN KM TBD $] 6,733,566 $ 6,696,387 $ 995,188 | 101 % 105% 101 % 15.6 %
Claim Status: COMPLETED M
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P] 00050 | [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[ 1,822,769 $ 27,847 40 $ 146,185
4801 050 000 09403 & SEAL & COVER MI TBD $ 1,855,163 100 $ 129,404
180 County: GALLATIN KM  TBD $] 1,652,844 $ 0 0| 90% 89% 61% 7.8%
Claim Status: COMPLETED M
: $] 10,930,784 | 30§
Project Mgr. Totals for : \ \ 223 \ ‘MCCORMICK, THOMAS \ 3
[ 10,882,887 $| 164,267 | 44 §] 1,379,756
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 11,095,047 [ 349 9 1,284,794
KM $[ 9,083,104 $[ 11,029,677 $[  1517,27G | [ 82% [ 85% [ 81% [ 14.1%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(708) HALL CONSTRUCTION SERVICES u 03/08/04 $ 223,194 60
STATEWIDE PARKING AREA UPGRADE  INSTALLATION OF VAULT TOILETS, [ ] 05/03/04 $[ 171503 $ 0 0 $ 22,319
4914 708 000 01204 SIDEWALKS FOE ADA,PAVEMENT MAR [ Im TBD $ 223,194 60 $ 17,928
172 County: STATEWIDE [ ]km TBD $ 64502 $ 0 0| 29% 80% 40% 27.8%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] 02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 0 0o 3 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ Im TBD $ 765,430 0o 3 22,201
231 County: JEFFERSON [ ]kM  TBD 8 221,011s% 0 0| 29% 19% N/A 10 %
Claim Status: NONE [ Im
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. 1100090 [ [E]  04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 1770718 $ 67,324 1 3 148,784
3875 054 000 07200 Ml 09/14/01 $ 1,927,127 121 $ 200,219
181 County: JEFFERSON KM 12/12/02 $]  2021,068% 2,027,894 $ 121,674 | 100 % 165% 98% 9.9 %
Claim Status: COMPLETED ]
IM 90-5(55)249 BLAHNIK CONSTRUCTION, INC. 1700090 | [E]  04/11/00 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $] 4,193,031 $ 459,525 0o s 354,957
2804 055 000 07200 Ml 09/14/01 $ 4,896,482 120 % 384,612
180 County: JEFFERSON KM 12/12/02 $[  4613769$ 4,659,875 $ 279576 | 99% 138% 98% 8.3 %
Claim Status: COMPLETED M
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P[ 00013 [ [M]  04/11/00 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 735118 $ 1,000 0o 8 63,042
3876 032 000 07200 Ml 09/14/01 $ 789,024 120 % 102,325
180 County: MADISON KM 12/12/02 $[ 713178 $ 828,172 $ 66,254 | 86% 154% 98% 14.3 %
Claim Status: COMPLETED M
Contract Totals for: || 07200 | . s__roeareg [ 12
[ 6,698,864 | 3| 527,849 | 1 3 566,783
Proj. Count: $[ 7612633 [ 121 $[ 687,156
$[ 7,348,013 $[ 7,515,941 $[ 467,504 % % % %
CM 1805(10) HOLLOW CONTRACTING uJ 01805 [ [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $[ 755471 0 5 8 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gm TBD $ 620,068 70 % 14,152
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ dkKv  TBD $] 140,743 $ 0 0| 23% 23% 17% 10.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P | 00084 M 09/26/02 $ 8,685,411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9,627,840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING MI TBD $ 9,039,355 204 $ 869,968
140 County: GALLATIN KM TBD $]  8865984$ 8991279 $ 898,535| 99% 97% 75% 9.8 %
Claim Status: NONE M
- $] 17,378,88§ | 45§
Project Mgr. Totals for : \ \ 218 \ ‘STARCEVICH JOHN R. \ 3
[ 18,229,645 3| 881,793 | q s 1,547,611
RIS (U Project Mgr. Total Length: M $[ 18,260,680 [ 455 $| 1,611,495
KM $] 16,641,153 $[ 18,115,917 $] 1565180 | [ 92% [103% [ 67% [ 9.7%
Project Mgr.‘ 217 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ wbrazill@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9022(23) FRONTIER-WEST, L.L.C. X| 22522 \5 11/07/02 $ 471,472 90
JEEEERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP [ 1 01/09/03 $[ 526417 $ - 205 0 $ 56,577
3870 023 000 02B02 ROACHES [ oM 10/28/03 $ 471,266 90 $ 116,554
221 County: JEFFERSON [ G KM 02/02/04 $[ 421,096 $ 0 0| 89% 206% 83% 27.7%
Claim Status: NONE [ 1m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 114,810,140 | 387§
$[ 121,809,796 $| 10,057,285 [ 294 $[ 11,465,543
$[ 124,867,424 | 4,169 $[ 10,471,650
$[ 100,196,606 $[ 122,227,430 $] 13,540,830 | [ 82% [ 7% [ 76% [ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [M]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ - 102,846 0 $ 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 10,791,311 0o 3 353,636
130 County: CASCADE KM TBD $[ 8,349,996 $ 0 0| 77% 41% NIA 42 %
Claim Status: COMPLETED [ Im
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,039 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ Im TBD $ 12,189,179 254 665,654
180 County: CASCADE [ ]kM TBD $] 12507,976 $ 12,508,263 750,496 | 100% 89% 96% 5.3 %
Claim Status: NONE [ 1w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] TBD $] 1,423,995 $ 0 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Im TBD $ 1,398,321 100 109
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]kM  TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY \ . S| 2300493 [ 34
[ 25,200,201 $| 473880 [ 14 9 2,390,876
e, Bt Project Mgr. Total Length: M $[ 24378811 354 ¢ 1,019,399
KM $] 20,857,973 $[ 24,800,740 $[ 1,747,878 | [ 84% [ 58% [ 69% | 4.9%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 JT L GROUP, INC. - HIGHWAY 1100015 [ [E]  06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $] 4235459 $ 0 0 $ 307,984
3955 056 000 02202 L & COVER M TBD $ 3,849,800 2 217,498
181 County: TOOLE KM TBD $[  3483413$% 3,936,335 275543 | 8% T79% 79% 6.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 0002(394) OMO CONSTRUCTION INC u 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD [ ] 09/17/03 $[ 1,439,604 $ 115,532 8 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ 1w TBD $ 1,457,797 98 98,492
310 County: STATE WIDE [ ]km  TBD $[ 932325 % 0 0| 69% 73% 66% 10.6%
Claim Status: NONE [ Im
BR 9018(19) WILLOW CREEK CONSTRUCTION X] 18410 [ [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ gm TBD $ 373,479 60 40,734
221 County: GLACIER [ JKM TBD $ 291,152 § 0 0| 78% 84% 35% 14%
Claim Status: NONE M
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1100015 | [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR TBD 8] 409,265 $ 0 0 20,738
5233 059 000 08404 [ Im TBD $ 259,227 45 587
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ ]kM  TBD $f 0s 0 0| 0% 3% NA N/A
Claim Status: NONE [ 1w
SMP 1899(03) TREASURE STATE CONSTRUCTION | | 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ ¢ 04/02/03 $ 487,193 % 85,259 0 49,120
4966 003 000 11602 [ owm 05/31/03 $ 576,457 0 0
999 County: GLACIER,PONDERA[ 0 KM  TBD 8 579,271 % 0 0 118% 0% N/A N/A
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 386 \ ‘BECKEDAHL MARK \ 3 S 6aisse§ | 289
[ 6,958,677 9 200,791 | g g 560,620
e Project Mgr. Total Length: M ] 6516760 [ 293 3| 357,31]
KM $] 5286161 $[ 6,402,503 $[ 528179 |[ 83% [ 68% [ 54% [ 6.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 [ [M]  07/07/03 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0o 3 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT M TBD $ 5,124,869 120 % 211,135
150 County: HILL KM TBD $]  4335071% 0 0| 8% 41% 74% 49%
Claim Status: NONE ]

ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 0 0o 3 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ Iwm TBD $ 138,914 30 % 30,213

GIARD-JASON 454-5899 151 County: LIBERTY [ Jkm TBD $] 63,656 $ 0 0| 46% 181% 57 % 47.5%
Claim Status: NONE [ 1w

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 | [M]  12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $] 6,069,230 $ - 2,075 0o 3 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER ] TBD $ 5320274 120 % 327,099
150 County: LIBERTY KM TBD $] 4,864,130 $ 0 0| 91% 77% 96% 6.7 %
Claim Status: NONE Mi

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ | 02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ Iwm TBD $ 767,347 0o 3 92,959

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]Km TBD $[ 382246 $ 0 0| 50% 151% N/A 24.3 %
Claim Status: NONE [ Im

SFCN 10-2(27)52 PRINCE, INC P 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $[ 4519540 $ 1,096 0o 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 $ 175,505
181 County: CHOUTEAU KM TBD $] 4690975 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE ]

STPP 66-2(5)11 CENTURY COMPANIES, INC. P 00066 | [E|  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA TBD $[ 763248 $ 0 0o s 77,740

5141 005 000 07404 L & COVER M TBD $ 706,726 45 $ 716
181 County: BLAINE KM  TBD $f  0s 0 0| 0% 1% NA N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S 00234 [ [M]  08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 $[ 5653397 % 1,204,903 25 $ 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE M TBD $ 6,895,397 2056 $ 455,936
140 County: HILL KM  TBD $]  6853,839% 6,869,757 $ 569,049 | 100% 80% 87% 6.7 %
Claim Status: NONE ]
- $] 22,106,119 | 57q
Project Mgr. Totals for : \ \ 384 \ ‘BERG, GARY \ )
[ 23,052,764 3 1203924 | 25 9 2,011,556
Proj. Count: Project Mgr. Total Length: M $[_ 23310043 595 3 1,293,563
KM $[ 21,189,917 $[ 23,285,387 $[ 2,011,554 | [ 91% [ 64% [ 82% [ 6.1%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING S] 00280 | [M]  12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 $ 13,202
3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 $ 66,432
310 County: LEWIS & CLARK KM  TBD 8 172,951 $ 0 0| 105% 503% 16% 38.4 %
Claim Status: NONE ]
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [M]  03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,591,984 $ 187,659 14 $ 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,699,221 124 287,571
310 County: LEWIS & CLARK KM TBD $] 1675456 $ 1,651,712 280,792 | 101 % 102% 98% 17.2 %
Claim Status: NONE M
CM 5899(20) HELENA SAND & GRAVEL INC M[ 04354 [ [E]  07/07/03 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 322 08/12/03 $] 437,026 $ 9,905 0 $ 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR M TBD $ 519,449 60 $ 69,514
WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $[ 517,160 $ PENDING 77,028 | 101% 90% 92% 13.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 69
| CONSTRUCTI ON' REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1700015 [ [E]  09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $[ 680,499 $ 0 0o 3 48,392
4873 097 000 09902 Ml 04/14/04 $ 604,898 30 s 23,864
183 County: LEWIS & CLARK KM TBD $[ 613616 % 0 0| 101% 49% 100% 3.9 %
Claim Status: NONE M
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1] 00015 [ [E]  09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0 $ 14,198
4872 098 000 09902 Ml 04/14/04 $ 177,471 30 % 7,697
183 County: LEWIS & CLARK KM TBD $] 175263 $ 0 0| 99% 54% 100% 4.4 %
Claim Status: NONE M
Contract Totals for: || 09902 | 3 sL_7eesed [
[ 881,250 | $ 0 | q 3 62,590
Proj. Count: s 782369 [ 30 31,561
$| 788,878 $] 782,369 $[ 62,590 % % % [ 4%
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S[ 00229 [ [E]  05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 06/16/03 $[ 324781% 0 0o 3 27,264
4877 003 000 10403 NG,SEAL & COVER Ml 10/22/03 $ 340,800 30 3 24,877
180 County: LEWIS & CLARK KM TBD $[ 367,799 $ 376,001 30080 | 98% 83% 77% 68%
Claim Status: NONE M
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1,979,293 $ 127,533 4 % 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 % 88,042
180 County: LEWIS & CLARK KM TBD $[ 1821679 $ 0 0| 100% 60% 92% 4.8%
Claim Status: NONE M
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ . s siselrg | 359
[ 5433064 3| 325842 | 19 § 471,598
e Project Mgr. Total Length: M $| 5465020 | 369 3| 567,997
KM $]  5343,923 $[ 4,804,989 $[ 610,087 | [111% [ 93% [ 81% [ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 [[M]  05/14/02 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ ¢ 07/16/02 $[ 9,146,530 $ 795,235 20 % 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC M TBD $ 8883241 220 839,016
140 County: PONDERA KM TBD $] 8985896 $ 8982265 966,046 | 100% 87 % 93% 9.3 %
Claim Status: COMPLETED M
STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. [ ] 06/02/03 $ 895,060 75
JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING [ ] 08/19/03 $[ 887,723 - 1,071 0o 3 71,605
4821 016 000 04503 OVERLAY,SEAL & COVER [ Iwm TBD $ 893,989 B$ 68,845
180 County: PONDERA [ ]km TBD $[ 776,307 $ 0 0| 87% 96% 83% 89%
Claim Status: NONE [ 1w
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] o04/o5/04 $ 1,400,000 60
SHELBY-N& S COLD MILLING,PLANT MIX BITUMIN [ ] TBD $] 1568749 $ 0 0 $ 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ Im TBD $ 1,400,000 60 % 452
County: TOOLE [ ]kM  TBD $f 0s 0 0| 0% 0% 17% NA
Claim Status: NONE [ 1w
SFCS 220-1(5)0 JTL GROUP, INC. - KALISPELL S[ 00220 [ [M]  05/14/02 $  1,125452 60
CHOTEAU-NORTH PLANT MIX OVERLAY LEVELING,SEA [ ¢ 07/11/02 $[ 1,007,149 $ 22,579 1 s 90,036
4946 005 000 16402 L & COVER Ml 07/25/03 $ 1,148,031 61  $ 58,555
THOMSON-ROBERT 454-5899 181 County: TETON KM 12/05/03 $[ 1,014,286 $ 0 0| 90% 65% 138% 5.8 %
Claim Status: COMPLETED M
SFCS 358-1(4)0 JTL GROUP, INC. - KALISPELL S 00358 | [M]  05/14/02 $ 518,966 60
VALIER-NORTHWEST PLANT MIX OVERLAY,LEVELING,SEA 07/11/02 $[ 469384 $ 14,150 0 $ 41,517
4945 004 000 16402 L & COVER Ml 07/25/03 $ 533,117 60 S 36,104
THOMSON-ROBERT 454-5899 181 County: PONDERA KM 12/05/03 $[ 517,846 $ 0 0| 100% 87% 140% 7%
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 16402 ‘ s__touag [ o
$[ 1,476,531 $| 36,729 | 1 3 131,553
Proj. Count: $[ 1681,148 [ 61 94,659
$] 1532133 [  1,644,41§ $] 131,553 % % % %
Project Mgr. Totals for : \ \ 383 \ ‘KLETTE, MIKE \ S__12027.484 | 3%
$[ 13,079,533 $| 830,893 | 21 ¢ 976,199
RIS (U Project Mgr. Total Length: M $[ 12,858,379 [ 41§ 9 1,002,972
KM $[ 11,294,333 $[ 12,921,743 $] 1295204 | [ 87% [ 77% [ 87% [ 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 | [E] 02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ - 347 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ Im TBD $ 2,884,400 0 $ 136,061
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $] 1,827,013 % 0 0| 63% 31% N/A 7.4 %
Claim Status: ACTIVE ]
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. 1100015 | [M]  04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 06/05/02 $[ 1153219 $ 0 5 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 85 151,531
310 County: CASCADE KM 03/09/04 $[ 1,067,702 $ 0 0| 94% 133% 114% 142 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M]  08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 188 11/14/00 $[ 4125579 $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM TBD $]  3655143$ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE Mi
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M]  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,025,804 242 613,376
130 County: CASCADE KM TBD $[ 805914 $ 8,226,363 658,109 | 98% 93% 100% 7.6 %
Claim Status: ACTIVE Mi
$] 11,306,051 [ 24q
Contract Totals for : ‘ ‘ 03800 ‘ .
[ 12,371,554] $| 366,414 | ] 904,484
Proj. Count: $[ 11,672,465 [ 242 8] 1,230,874
$] 11,714,289 $[ 12,015,783 $[ 1,302,310 % [ 95 % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

‘Project Mgr.‘ 381 \ ’VOSEN, ROBERT

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 60-2(61)91 MONTANA LINES, INC P] 00060 | [M]  08/04/03 $ 142,559 30
10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 08/25/03 $] 113677 % 0 0o 3 17,107
4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ |wm  o0s/14/04 $ 142,559 30 $ 35,695
410 County: CASCADE [ ]kM  TBD $[ 150,733 $ 336,076 51,114 | 45% 70% 47% 23.7 %
Claim Status: NONE [ Im
IM 0002(501) COP CONSTRUCTION CO. 100015 [[E]  11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 04/03/02 $] 2,676,901 $ 411,656 2 3 322,081
2949 501 000 04B01 [ g M 09/26/03 $ 2,558,864 162 237,211
County: CASCADE [ 0 KM 030904 $[ 2463969 $ 2,532,271 253227 | 97% 94% 112% 9.6 %
Claim Status: COMPLETED M
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U[ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 36141G$ 0 0o 3 54,769
5126 002 000 05404 AL & COVER M TBD $ 456,407 VI 109
180 County: CASCADE KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE Mi
CM 5203(11) UNITED MAT'LS OF GREAT FALLS UJ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 013 05/07/04 $[ 362298 0 0o % 4,336
5125 011 000 05404 M TBD $ 36,134 45 8 0
183 County: CASCADE KM TBD $f ds 0 0] 0% 0% NA N/A
Claim Status: NONE 424 MI
CM 5225(4) UNITED MAT'LS OF GREAT FALLS UJ 05225 | [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ 0 05/07/04 $[ 32469 % 0 0 $ 3,885
5127 004 000 05404 mi TBD $ 32,372 45 3 0
183 County: CASCADE KM  TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
Contract Totals for: || 05404 | 3 S| 524919 e
[ 430,104 | $| 9 | q g 62,990
Proj. Count: $| 524913 [ 45 g 109
5| 0s[ 524913 s 62999 [ 0% [ 0o [ 0o [ 0o

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5206(7) SCOTT CONSTRUCTION, INC. U] 05206 | [M]  12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 03/16/04 $[ 162331 $ 0 0 13,397
3902 007 000 05703 ,NEW ROADWAY LIGHTING [ 1w TBD $ 111,637 45 14,337
410 County: CASCADE [ ]kM  TBD $[ 31,067 % 0 0| 28% 107% 51% 46.1%
Claim Status: NONE [ Im
CM 5299(46) SCOTT CONSTRUCTION, INC. [M]  12/29/03 $ 44,538 30
TRAFFIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA [ ] 05/13/04 $[  79,93¢$ 0 0 3,563
4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ Im TBD $ 44,538 30 4,240
BOLAN-DANIELLE 444-7295 410 County: CASCADE [ Jkm TBD $[ 14863 % 0 0| 33% 119% 80% 285 %
Claim Status: NONE [ 1w
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC V] [M]  02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 3411743 0 0 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 30,191
410 County: CASCADE,L&C. [ |KM  TBD $[ 335890 $ 357,115 42,638 | 94% T71% 104 % 9 %
Claim Status: NONE [ 1w
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS UJ 05201 [ [M]  09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 11/12/02 $] 3,056,743 $ 34,469 11 314,992
3582 011 000 16902 N & WATERMAIN 584 Ml 05/13/04 $ 2,659,404 11 235,506
130 County: CASCADE 947 KM TBD $[ 2624320% 2,541,961 296,552 | 103% 79 % N/A 9 %
Claim Status: NONE MI
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ 3 S| 1s3rered | 64
[ 20,385,635 3 812539 [ 50 9§ 1,786,306
e Project Mgr. Total Length: M $[ 19191301 [ 695 1,939,694
KM $[ 18,402,833 $[ 19,602,591 $[ 2139621 | [ 94% [ 91% [ 90% [ 10.5%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls
‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

‘Project Mgr.‘ 385 \ ’WOODHOUSE, HAROLD

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P] 00024 [[E]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS 03/04/04 $[ 784918 $ 0 0 $ 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER M TBD $ 858,808 60 $ 22,160
180 County: LEWIS & CLARK KM  TBD 8] 182,924 0 0| 21% 29% 23% 12.1%
Claim Status: NONE ]
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S] 00219 [ [M]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 $ 235,070
2945 002 000 02503 ACING M TBD $ 2,451,813 125 182,350
140 County: PONDERA KM  TBD $] 1,808,618 $ 0 0| 77% 78% 68% 10.1%
Claim Status: NONE Mi
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 05/27/03 $] 3079264 $ 23,370 0 $ 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE M TBD $ 2,201,121 120 355,758
221 County: CHOUTEAU KM TBD $[ 2151661 % 2,261,072 384,382 | 95% 93% 98% 16.5 %
Claim Status: COMPLETED M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 TBD $[ 4,081,869 $ 0 0 $ 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVELSURFAC [ Qg M TBD $ 3,362,748 210 % 2,867
County: LEWIS&CLARK [ 0 KM  TBD $f  4s 0 0] 0% 1% NA N/A
Claim Status: NONE [ 3m
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S 8750008 | s5id
[ 10,295,862 3 124,487 | 5 g 1,078,105
Proj. Count: [ 4] Project Mgr. Total Length: M s 8874490 [ 515 s[ 563,139
KM $] 4143203 3] 8,833,324 $[ 1,201,157 | [ 47% [ 47% [ 42% [ 13.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Page 45 of 69

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. Lrd. OS5 1 cN. CE.  Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 99,507,194 [ 3,09
$[ 107,519,559 $| 3,972,009 [ 143 $] 9,707,972
$[ 103,479,203 [ 3,237 $| 6,880,132
s 98,345,354 $_ 103,536,019 s 9966389 | [ 8% [69% [ 749 [ 78%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S| 00327 M 08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC [ ] 08/23/03 $[ 371,650 $ 0 0o s 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ Iwm  04/26/04 $ 206,324 60 $ 10,354
LUNDMAN-GARY 345-8228 310 County: ROOSEVELT [ Jkm TBD $ 169848 $ 0 0| 8% 63% 80% 6.1%
Claim Status: NONE [ Im
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P[ 00022 [[E]  07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694859 $ 0 0 $ 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL Ml 09/09/03 $ 844,771 60 $ 140,917
140 County: SHERIDAN KM 02/13/04 $] 791,167 $ 851,066 155,762 | 93% 90 % 147 % 17.8%
Claim Status: NONE Mi
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P[ 00062 [ [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 8 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING MI TBD $ 4,939,647 158 434,492
140 County: RICHLAND KM TBD $[ 5120994 $ 5,232,936 433132 | 98% 100% 96% 8.5 %
Claim Status: NONE Mi
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 0 0 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,760,513 200 232,532
140 County: RICHLAND KM TBD $[ 3635393 $ 0 0| 37% 26% 42% 6.4 %
Claim Status: NONE M
Project Mgr. Totals for : \ \ 401 \ }ARTHUR, RONALD T. \ 3 S| 15506664 | 479
[ 15,847,748 3| 242,573 | g g 1,355,195
Proj. Count: [ 4] Project Mgr. Total Length: M [ 15751258 [ 47§ [ 818,299
KM $] 9,717,403 $| 16,050,839 $[ 1483846 | [ 61% [ 55% [ 78% [ 84%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us

‘Project Mgr.‘ 406 \ ‘BACON, DAVID

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X| 17013 \5 04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES TBD $[ 379501 $ 0 o 3 42,992
4541 013 000 03404 [ gwm TBD $ 429,919 80 $ 1,276
221 County: GARFIELD [ 9gKvM TBD sf  0s 0 0| 0% 3% NA N/A
Claim Status: NONE M
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P] 00014 [ [E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF TBD $[ 734166 $ 0 0 $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 859,177 110 $ 3,636
221 County: CASCADE [ JKM TBD $f  0s 0 0| 0% 5% NA N/A
Claim Status: NONE M
: $] 1,289,090 | 190
Project Mgr. Totals for : \ \ 406 \ ‘BACON, DAVID 3
[ 1113757 $] Q| q s 120,31§
RIGICotnt: Project Mgr. Total Length: [ awm $[ 1280006 [ 190 §] 4,913
I 5 95 1,289,096 s 120318 | [ 0% [ 4% [ 0% [ 0%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 251-2(7)45 NORTHERN IMPROVEMENT COMPANY S] 00251 [ [E]  05/05/03 $ 851,610 45
FLAXVILLE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/11/03 $[ 713156 $ 0 0 68,129
4837 007 000 03403 ,STRIPING & BRIDGE RAIL Ml 10/08/03 $ 851,610 45 40,098
181 County: DANIELS KM 05/20/04 $[ 807,201 % 0 0| 95% 59% 98% 5 %
Claim Status: NONE Mi
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P] 00022 | [M]  09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $] 3,982,293 % 79,898 13 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER MI TBD $ 4,144,771 173 380,961
140 County: DANIELS KM TBD $[ 3,189,969 $ 0 0| 78% 72% 84% 11.9%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P | 00022 \5 05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 939,999 $ 0 0o 75,872
4341 009 000 12303 & CONCRETE SIDWALKS MI TBD $ 948,397 90 $ 54,912
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD 8 792,063 $ 0 0| 84% 72% 76% 6.9%
Claim Status: NONE ]
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 [[E]  05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1708211 $ 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC MI TBD $ 1,757,433 90 $ 73,850
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $] 1,594,444 $ 0 0| 91% 53% 76% 4.6%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ 3 s__arosssd | o
[ 2,648,206 ] $| 0 | q 3 216,467
Proj. Count: $[ 2705834 [ o s[ 128767
$[ 2,386,503 $[ 2,705,830 $[ 216,467 % % % %
: $] 7,622,314 | 29§
Project Mgr. Totals for : \ \ 409 \ ‘BUTZLAFF, MIKE ‘ .
[ 7,343,655 $| 79,894 | 13 §] 813,030
Proj. Count: Project Mgr. Total Length: M s 7702211[ 308 §] 549,821
KM $] 6,383,673 9] 7,622,314 $[ 813,030 |[ 84% [ 68% [ 84% | 8.6%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: Email: ‘ jfleming @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S[ 00323 [ [E]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[  4164,409 $ 490,316 16 $ 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 $ 776,079
130 County: CARTER KM TBD $]  3993743% 4,194,705 $ 755,047 | 95% 103% 87 % 19.4 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

‘Project Mgr.‘ 404 \ ‘KUROKAWA, MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9036(19) SLETTEN CONSTRUCTION CO X[ 36315 | [E]  12/05/02 $ 889,151 120

BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR [ 1 02/13/03 $[  923343$ - 53,716 0 106,698

3991 019 000 02C02 E & GRAVEL APPROACHES [ gwm 041504 $ 835,435 120 85,330
220 County: PHILLIPS [ dkKv  TBD $[ 854521% 0 0| 96% 80% 98% 10%
Claim Status: NONE [ 1w

BR 243-1(7)20 SLETTEN CONSTRUCTION CO S[ 00243 ] [M]  08/09/02 $ 1,863,412 150

BRIDGE REPLACEMENT - NORTH OF STRUCTURES & APPROACHES ON BRI 10/08/02 $[  2,095747 $ 8,914 0 223,610

3421 007 000 04702 DGES Ml 04/16/04 $ 1,872,326 150 195,580
220 County: PHILLIPS KM TBD $] 1944963 $  1,985475 222,889 | 98% 88% 96% 10.1 %
Claim Status: COMPLETED M

BR 9046(10) SLETTEN CONSTRUCTION CO X[ 46425 [ [E]  09/02/03 $ 612,920 100

BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAM STRU [ § 11/03/03 $ 659,355 % - 40,000 0 79,680

4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL [ gm TBD $ 572,920 100 44,848
221 County: SHERIDAN [ JKM TBD $[ 416543 % 0 0| 68% 56% 32% 10.8%
Claim Status: NONE [ 3wm

NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[ 00001 [ [E]  11/07/02 $ 2,075,365 120

US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1,912,640 $ 0 7 249,044

1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ 1™ TBD $ 2075365 127 188,708
140 County: PHILLIPS KM TBD $[ 2041359 $ 2,204,848 212,825 93% 89% 94% 92%
Claim Status: NONE M

BR 243-1(6)12 DESONIA CONSTRUCTION INC S[00243 ] [M]  11/07/02 $ 494,328 100

STINKY CREEK-14 KM NW OF SACO PRESTRESSED CONCRETE BEAM BRID 03/13/03 $[ 582174 0 0 59,319

3420 006 000 10902 GE & GRD,GRVL,AGG SURF OF APPR 556 Ml 04/21/04 $ 494,328 100 70,060
221 County: PHILLIPS KM TBD $[ 471813 % 509,934 81,590 | 93% 86% 95% 14.8 %
Claim Status: NONE M

BR 511-1(5)6 SLETTEN CONSTRUCTION CO S[ 00511 [ [E]  04/05/04 $ 673,427 75

WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO TBD $[ 551,989 $ 0 0 80,811

4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 9,872

County: DANIELS [ JKM TBD $[ 21733 0 0| 3% 12% NA  454%

Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ . S 6608603 | 669
| 67252438 - 84,802 | 7 9 799,162
Proj. Count: [ 6 | S [T Tt (L MI $[ 6523801 677 9 594,398
KM $[ 5,750,937 $] 6,875,755 $[ 784,493 | [ 84% [ 76% [ 76% [ 10.3%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC [M]  12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $] 1647863 % 0 0 $ 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ ]wm 051904 $ 1,351,558 120 $ 144,864
410 County: STATEWIDE [ ]Km TBD $[ 1,371,833 $ PENDING 166,959 | 102% 87 % 95% 10.6 %
Claim Status: NONE [ Im
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P[ 00037 [[E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 60 09/16/03 $[ 224501 $ 0 0o 3 37,743
5030 026 000 10603 EAL & COVER [ Im TBD $ 377,432 30 $ 21,883
181 County: ROSEBUD KM  TBD $] 219,551 $ 0 0| 58% 58% 67% 10%
Claim Status: NONE [ elm
STPP 42-1(5)0 PRINCE, INC P[ 00042 [[M]  05/14/02 $ 1,360,184 50
JUNCTION MT 200 - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 9 09/25/02 $[ 1531514 $ 0 0 $ 108,815
4348 005 000 17402 Ml 07/16/03 $ 1,360,184 50 % 70,505
181 County: GARFIELD,McCONE KM  10/30/03 $] 1258135 % 0 0| 92% 65% 146% 5.6 %
Claim Status: NONE M
STPS 261-1(8)9 BORDER STATES PAVING,INC. S] 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $] 2,018,049 $ 0 0 $ 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 $ 58,501
140 County: WIBAUX KM TBD $[ 21,699 % 0 0| 1% 30% 18% 270.%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 0 05/10/04 $[ 721867 % 0 0o 3 74,321
4356 006 000 18304 M TBD $ 825,789 120 564
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $( 9,009 $ 0 0 1% 1% 18% 6.3 %
Claim Status: NONE M
$[ 2,960,787 | 12q
Contract Totals for : ‘ ‘ 18304 ‘ 3
[ 2,739,916 $| 9 | q 266,471
Proj. Count: $[ 2960787 [ 120  $| 59,064
$| 30,708 $[ 2,960,787 $[ 266,471 % % % %
- $] 6,049,961 [ 329
Project Mgr. Totals for : \ \ 403 \ ‘LAUCKNER, JAMES \ A
[ 6,143,795 $| Q| q s 575,216
Proj. Count: Project Mgr. Total Length: M 8| 6,049,961 [ 320 296,317
KM $] 2,880,226 $[ 4,698,403 $[ 579988 | [ 61% [ 51% [ 71% [ 10.3%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 [ [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & M TBD $ 8,292,962 200 493,235
140 County: ROSEBUD KM  TBD $] 4949793 $ 0 0| 60% 59% 72% 10 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING M TBD $ 293,933 60 22,414
223 County: ROSEBUD 43 KM TBD $[ 19601 % 0 0| 7% 64% 50% 114.%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- JUN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 52 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P] 00002 [[E]  07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 09/30/02 $[ 4284233 29,200 0o 71,709
4340 038 000 06602 ER Ml 08/07/03 $ 626,779 60 $ 79,266
181 County: CUSTER KM  TBD $] 662,046 $ 822,851 86,122 | 80% 92% 135% 12 %
Claim Status: NONE ]
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P 00023 | [M]  07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV [ 499 09/30/02 $[ 378517 % 28,000 0o 3 51,535
4342 030 000 06602 ER & SIDEWALKS Ml 08/07/03 $ 457,462 60 $ 39,612
181 County: CUSTER KM  TBD $[ 383383 $ 423,857 59,340 | 90% 67 % 135% 10.3 %
Claim Status: NONE M
$[ 1,027,041 | 6Q
Contract Totals for: || 06602 | .
[ 806,939 | 57,200 | q 3 123,244
Proj. Count: $[ 1084241 [ 69 s[ 118878
$] 1045431 $[ 1,246,708 $[ 145,462 % % % %
STPP 39-1(35)25 COLSTRIP ELECTRIC, INC. P 00039 | [M]  11/24/03 $ 23,995 30
LUMINAIRES - COLSTRIP INTERSECTION LIGHTING 04/12/04 $[ 208018 - 360 0o % 1,920
4956 035 000 08B03 [ M 042904 $ 23,635 30 % 5,017
410 County: ROSEBUD [ ]kM  TBD $[ 23298 s% 0 0| 97% 261% N/A  215%
Claim Status: NONE [ 1w
IM 94-3(58)85 PRINCE, INC 1100094 [ [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $] 3365901 $ 0 0o s 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2943532 B8 5,215
181 County: ROSEBUD KM  TBD $[ 294343 0 0 1% 2% 25% 17.7%
Claim Status: NONE 104 MI
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ . S| 12seidey | 42y
[ 13,425,267 9 56,840 | q g 1,225,215
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 12,638,303 [ 42§ ¢ 644,759
KM $] 6,067,556 $[ 12,801,130 $[ 1247433 | [ 47% [ 52% [ 64% [ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P] 00099 [[E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,369 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 3 9,097
181 County: PHILLIPS KM  TBD $[ 13483 s 0 0| 1% 8% 14% 67.5%
Claim Status: NONE ]
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $[ 2115793 $ 239,537 21 $ 254,954
3457 393 000 04903 [ Im TBD $ 1,939,229 171 70,612
310 County: VARIES [ ]km TBD $| 263248 $ 0 0| 15% 28% 15% 26.89%
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770078 s 0 0 $ 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 B8 124,986
141 County: VARIES [ ]km  TBD $[ 783245 % 849,658 135945 | 92% 92% 129% 16 %
Claim Status: NONE [ 1w
; $] 3,850,54 | 31§
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ .
[ 4168238 $| 239537 | 21 3 459,123
e, Bt Project Mgr. Total Length: M $| 4,090,083 [ 33§ § 204,695
KM $[ 1,059,976 9| 3,897,695 $[ 498,767 | [ 27% [ 41% [ 40% [ 19.3%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(19)48 F E.H. OFTEDAL AND SONS, INC. P 00023 | [M]  03/29/01 $ 6,485,034 250
COALWOOD-NORTH GRADING,GRAVEL,PLANT MIX SURFA 08/28/01 $] 6,017,266 $ 142,915 6 $ 518,803
1824 019 000 11301 CING,SEAL & COVER Ml 09/20/03 $ 6,627,949 256 480,497
140 County: CUSTER,POWDER F KM 02/03/04 8] 6660884$ 6,666,557 533,324 | 100% 90% 104% 7.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P] 00023 [ [M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM M TBD $ 12,697,613 240 % 707,353
140 County: CUSTER KM TBD $[ 12512840 $ 2,255,761 0| 555% 70% 66% 5.7 %
Claim Status: NONE ]
- $] 19,027,577 [ 49Q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ )
[ 19,806,173 3| 297,985 | § 3 1,522,206
RIS (U Project Mgr. Total Length: M $[ 19325563 [ 496 $| 1,187,850
KM $] 19173,724 $[ 8,922,314 $] 1536727 | [215% [ 77% [ 8% [ 6.2%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 [ [M]  07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING, PLANT MIX OVERLAY 08/19/02 $[ 429,190 $ 0 0o 56,182
4344 008 000 03602 ,& SEAL & COVER Ml 08/04/03 $ 561,818 45 87,832
181 County: WIBAUX KM 04/26/04 8 492,704 $ 545,488 95103 | 90% 92% 102% 17.8%
Claim Status: NONE M
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P 00097 [ [E]  07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY [ ¢ 08/19/02 $[ 83884$ 0 0 $ 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING Ml 08/04/03 $ 109,766 45 16,339
181 County: WIBAUX KM 04/26/04 $] 84561 $% 109,366 22967 | T7% 71% 102% 193 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 03602 ‘ 3 S| oricet [ 4
[ 513,074 ] $| 0 | q 3 67,159
Proj. Count: $[ 671,584 [ 49 s[ 104,171
$| 577,271 $| 654,854 $[ 118,07 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [ [E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 0 0o 3 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,135,189 180 186,709
140 County: RICHLAND KM  TBD $] 1,342,699 $ 0 0| 19% 26% 14% 13.9%
Claim Status: NONE M
SFCI 94-6(46)218 PRINCE, INC 1700094 [ [E]  09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $[ 6162657 $ 81,958 0 $ 418,782
4107 046 000 07902 M TBD $ 6,064,557 90 $ 226,564
MENGEL-RAY 345-8212 181 County: DAWSON KM  TBD $] 5629879 $ 0 0| 94% 54% 114% 4%
Claim Status: NONE Mi
STPS 335-1(14)0 PRINCE, INC S] 00335 [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $[ 1,088,989 $ 0 0 $ 102,593
5161 014 000 10304 L & COVER M TBD $ 1,282,411 60 S 2,382
181 County: DAWSON KM TBD $[  12824s 0 0| 1% 2% 22% 18.6%
Claim Status: NONE M
- $[ 15,071,783 | 37§
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM \ .
[ 15811,739 $| 81,958 | q 3 1,302,053
e, Bt Project Mgr. Total Length: M $[ 15153741 37§ | 519,826
KM $] 7,562,669 $[ 15,055,053 $[ 1,352,964 | [ 50% [ 38% [ 50% | 6.9%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 [[M]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $] 15,612,035 $ 88,230 1 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER M TBD $ 16,395,158 221 $ 1,010,075
140 County: POWDER RIVER KM TBD $[ 15,592,669 $ 0 0| %% 77% 75% 6.5 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 54-1(7)9 PRINCE, INC P | 00054 \5 05/14/02 $ 1,285,753 50
2 KM NORTH OF BIDDLE - NORTH PLANT MIX OVERLAY,LEVELING,SEA 07/26/02 $[ 1353411 $ 0 0 $ 102,860
4349 007 000 13402 L & COVER Ml 11/07/03 $ 1,285,753 50 $ 56,174
181 County: POWDER RIVER KM 02/02/04 8] 1,239,693 $ 0 0| 9% 55% 118% 4.5 %
Claim Status: NONE ]
- $ 17,592,681 | 27q
Project Mgr. Totals for : \ \ 410 \ ‘SWANSON, ROBERT E. \ 3
[ 16,965,448 $ 88,230 | 1 3 1,407,414
RIS (U Project Mgr. Total Length: M $[ 17,680,911 [ 271 ¢ 1,066,249
KM $] 16,832,363 $[ 17,592,681 $] 1407414 | [ 96% [ 76% [ 83% [ 6.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 109,037,904 [ 3,96
$[ 111515477 $| 1492539 [ 729 9,885,744
$[ 110,530,43§ [ 4,037 $| 6,663,207
s[ 79,422,260 [ 98,999,989 s[_ 10,580,077 | [ 80% [63% [68% [ 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 % - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 $ 53,544
310 County: YELLOWSTONE [ ]km  TBD $[ 131,740s 136,740 $ 54,696 | 96% 98% 40 % 40.6 %
Claim Status: NONE [ Im
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $] 7,351,609 $ 562,476 10 $ 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, M TBD $ 6,972,068 200 $ 903,245
140 County: CARBON KM TBD $]  7176949$ 7453466 $ 968,809 | 96% 93% 102% 12.6 %
Claim Status: NONE Mi
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 | [M]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208778 % 0 0 $ 16,857
4380 022 000 06803 [ Im TBD $ 210,714 140 8 4,944
130 County: STILLWATER [ ]kM  TBD $[ 34259% 0 0| 16% 29% 21% 14.4%
Claim Status: NONE [ 1w
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [M]  10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $] 2,424,401 $ 37,530 9 3 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 M TBD $ 2,832,055 149  $ 113,882
130 County: STILLWATER KM TBD $[ 1324520 $ 0 0| 47% 51% 20% 8.6%
Claim Status: NONE M
Contract Totals for: || 06803 | . S__sos24q [ 149
[ 2,633,185 37,530 | 9 9 240,419
Proj. Count: $[ 3042769 [ 149 $[ 118826
$[ 1,358,779 $[ 3,005,240 $[ 240,419 % % % %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 [ [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 71,466 8 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,170,704 228 % 632,210
140 County: MUSSELSHELL KM TBD $]  6341,228$ 10,085,238 $ 806,819 | 63% 78% 48% 10 %
Claim Status: NONE ]
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ S_1o6s207§ |59
$[ 19,807,947 $| 670562 [ 27 § 1,829,314
RIS (U Project Mgr. Total Length: M $[ 20302639 [ 617 9 1,707,825
KM $[ 15,008,693 $[ 20,680,684 $[ 2070743 | [ 73% [ 82% [ 59% [ 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(574) MARVIN A. REHBEIN [ [M]  05/14/02 $ 1,769,836 180
D5 - INTERSTATE FENCING INTERSTATE FENCING & CATTLE GU [ ] 06/17/02 $[ 1,501,410 $ 30,836 12 176,984
4364 574 000 06302 ARD IMPROVEMENTS [ ]m  04/26/04 $ 1,800,672 192 292,718
310 County: STATEWIDE [ ]km  TBD $]  1,838683% 1,863,043 298,087 | 99% 98% 85% 15.9 %
Claim Status: NONE [ Im
SMP 0599(02) PURCELL CONSTRUCTION [ ] o7isio1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $[ 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm 1041801 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $] 1593783 % 0 0 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 39,005
181 County: YELLOWSTONE KM TBD $[ 27,733s 0 0| 2% 28% 7% 141 %
Claim Status: NONE Mi
; $] 3,577,04 [ 24q
Project Mgr. Totals for : \ \ 510 \ ‘FAVERO CRAIG \ .
[ 3,220,258 $| 30,83¢ | 12 9 323,061
e, Bt Project Mgr. Total Length: M $| 3,607,883 | 257 $ 331,723
KM $[ 1,941,497 $] 3,670,253 $[ 444164 | [ 53% [ 79% [ 67% [17.1%
Project Mgr.‘ 509 ‘ ‘FLOERCHINGER, LARRY ‘ Work Phone: @ Cell Phone: Email: ‘ Ifloerchinger @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P[ 00043 [ [E]  04/05/04 $ 1125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM TBD $] 1,331,350 $ 0 0 $ 78,809
4377 024 000 02304 ENT MARKING M TBD $  1,125845 60 S 1,409
180 County: FERGUS KM TBD $[ 11,258 0 0| 1% 2% 13% 125%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘FLOERCHINGER, LARRY

‘ Work Phone: 538-1326 | Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 0 0o s 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 103,822 180  $ 3,541
140 County: SWEET GRASS [ dkKv  TBD $ 10841s 0 0| 10% 34% 19% 327%
Claim Status: NONE ]
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $] 8,409,897 $ 0 0o 3 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 8,801,013 180  $ 236,407
140 County: SWEET GRASS KM  TBD $] 1487733 8 0 0| 17% 27% 19% 159 %
Claim Status: NONE M
$[ 8904839 | 18(
Contract Totals for: || 02903 | 3
[ 8512,476] $| 0 | q 3 890,483
Proj. Count: $[ 890483 [ 180 $[ 239,948
$[  1,498574 $| 8,904,835 $[ 890,483 % % % %
NH 63-2(6)19 CENTURY COMPANIES, INC. [ ] 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER [ ] 05/03/04 $] 891,664 $ 0 0o s 74,514
4887 006 000 05403 [ Im TBD $ 931,425 VI 45,530
181 County: FERGUSJUDITHBA[ | KM  TBD $[ 731,004 $ 0 0| 78% 61% 84% 6.2 %
Claim Status: NONE [ 1w
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 [ [E]  04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING TBD $[ 940933 0 o s 12,462
4709 012 000 13404 [ 3™ TBD $ 83,082 30 % 222
310 County: FERGUS KM TBD $f ds 0 0] 0% 2% NA N/A
Claim Status: NONE 35.8 M
Project Mgr. Totals for : \ \ 509 \ ‘FLOERCHINGER, LARRY \ . S| 10ss1s7 | 319
[ 10,829,582 $| Q| q g 1,056,268
e Project Mgr. Total Length: M $[ 11045187 31§ ¢ 287,109
KM $[ 2,240,836 $[ 11,045,187 $[ 1,056,268 | [ 20% [ 27% [ 26% [ 12.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 \ ‘GOLOB, KEN (TEMP)

‘WorkPhone: 323-3699 | Cell Phone: | 670-4059 Email:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P | 00057 \5 04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI TBD $[ 2153988 $ 0 0o 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gwm TBD $ 2,001,308 120 304
111 County: GARFIELD [ 9gKvM TBD sf  0s 0 0| 0% 0% NA N/A
Claim Status: NONE ]
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P] 00014 | [M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,889 $ 285,898 7 $ 784,190
1302 018 000 07702 FACING M TBD $ 8,127,801 187 $ 1,047,743
140 County: MUSSELSHELL KM TBD $] 7956250 $ 8,154,909 $ 1,159315| 98% 90% T72% 13.2%
Claim Status: NONE Mi
: $] 9,843,211 [ 30Q
Project Mgr. Totals for : \ \ 506 \ ‘GOLOB, KEN (TEMP) \ 3
[ 10,152,878 $| 285,898 | 7 8 1,084,386
RIGICotnt: Project Mgr. Total Length: M ${ 10129109 [ 307 $[ 1,048,047
KM $[ 7,956,250 $[ 10,156,217 8] 1459511 | [ 78% [ 72% [ 44% [ 13.2%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO M 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ Im TBD $ 750,662 120 36,540
221 County: BIG HORN [ ]km TBD $[ 280,958 $ 0 0| 37% 32% 33% 13%
Claim Status: NONE [ 1w
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 | [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $] 13,107,363 $  -2,063,526 -45 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,132,945 155 502,289
150 County: BIG HORN KM TBD $] 6,237,838 $ 0 0| 41% 39% 21% 81%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $[ 15947133 | 329
Project Mgr. Totals for :\ \ 505 \ ‘MUHLBEIER, JAY \ .
[ 13805520 $| - 2,063,526 |- 45 3 1,404,299
e Project Mgr. Total Length: M $[ 13883607 [ 275 9 538,829
KM $] 6518796 $[ 15,947,133 $[ 1,404,299 | [ 4% [ 38% [ 26% [ 8.3%
Project Mgr.‘ 504 ‘ ‘SANDINE DON (TEMP) ‘ Work Phone: 657-0269 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. [ ] 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI [ ] 01/20/03 $] 3401747 % 240,594 9 $ 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER [ Iwm TBD $ 3554854 159 % 430,377
140 County: SWEET GRASS [ ]Km TBD $[ 3558456 $ 3,636,561 432,024 | 98% 100% 87 % 12.1%
Claim Status: NONE [ Im
IM 90-8(132)438 JTL GROUP, INC.-BILLINGS [ ] 12/16/98 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, [ ] 03/15/99 $[ 5666917 $ 1,433,284 87 $ 490,565
1797 132 000 04898 & COVER,2 NEW BRIDGE & 8 [ ]wm  o06/2201 $ 6,338,935 287 $ 575,577
172 County: YELLOWSTONE [ KM  12/12/02 $] 6444666 $ 6,456,550 634,976 | 100% 91% 93% 8.9 %
Claim Status: NONE [ Im
IM 90-8(139)437 JTL GROUP, INC.-BILLINGS 1100090 [ [E]  12/16/98 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 03/15/99 $[ 4506273 $ 1,696,408 45 $ 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE Ml 06/22/01 $ 5,892,031 245 $ 392,872
180 County: YELLOWSTONE KM 12/12/02 $] 5761520 $ 5,774,484 461,958 | 100 % 85% 109% 6.8 %
Claim Status: NONE Mi
$[ 9101279 | 20Q
Contract Totals for : ‘ ‘ 04898 ‘ .
| 10173,184] $| 3,129,692 | 133 3 910,127
Proj. Count: $[ 12230964 | 333 $[ 968,449
$[ 12,206,186 $| 12,231,034 $[ 1,096,934 % [ 88 % % %
: $] 12,415533 | 35Q
Project Mgr. Totals for :\ \ 504 \ ‘SANDINE DON (TEMP) \ 3
[ 13,574,931 $| 3,370,286 [ 141 $ 1,175,268
PUEL ERE Project Mgr. Total Length: M $[ 15785820 [ 491 1,398,826
KM $] 15,764,643 $[ 15,867,595 $[ 1528958 | [ 99% [ 91% [ 83% | 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1100090 [ [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[ 8690235 % - 64,865 -1 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4w TBD $ 8,257,780 139 309,170
150 County: SWEET GRASS KM  TBD $] 5776319 $ 0 0| 69% 37% 68% 5.4 %
Claim Status: NONE ]
IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1100090 | [E]  03/08/04 $ 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE TBD $[ 42051971 $ 0 0 287,924
4365 080 000 08204 AL & COVER M TBD $ 3,599,051 0 24,020
181 County: SWEET GRASS KM  TBD $] 617,783 $ 0 0| 17% 8% N/A 3.9 %
Claim Status: NONE Mi
: $ 11,921,697 | 14q
Project Mgr. Totals for :\ \ 508 \ ‘SHUPAK,TOM \ .
| 12895426 $| - 64865 [ - 1 $ 1,120,189
PUEL ERE Project Mgr. Total Length: M $[ 11,856,831 [ 139 333,190
KM $] 6,394,103 $[ 11,921,697 $[ 1120189 | [ 54% [ 30% [ 68% [ 52%
Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND \ Work Phone: | 657-0273 | Cell Phone: Email: \ rstudebaker@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S[ 00310 | [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 $ - 26,257 0 25,240
4596 001 000 01303 VERLAY & SEAL & COVER M TBD $ 226,147 60 34,900
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM TBD $[ 241,013 8 0 0| 95% 138% 70% 14.5%
Claim Status: NONE Mi
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S| 00311 [ [E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 8 6996413 0 0 54,585
4384 001 000 01303 M TBD $ 682,307 60 41,608
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM TBD $] 668,654 % 0 0| 98% 76% 70% 6.2%
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: @ Cell Phone: Email: ‘ rstudebaker @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01303 sL_osn] [ o
$[ 933,141 | 8] - 26257 | q 79,825
Proj. Count: $ 908454 [ 60 8 76,508
$| 909,667 $| 934,711 $[ 79,825 % [ 9§ % % %
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P] 00014 [[E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 932,724 3 0 0o s 93,310
4842 019 000 03204 & COVER M TBD $ 933,099 60 $ 7,015
181 County: GOLDEN VALLEY KM TBD $[  9333s 0 0| 1% 8% 22% 752%
Claim Status: NONE ]
NH 0002(593) HL CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568,920 $ 0 0 50,827
3457 593 000 03603 [ Im TBD $ 508,267 75 68,351
310 County: VARIES [ ]km TBD $[ 480,025 $ 0 0| 94% 134% 68% 142 %
Claim Status: NONE [ 1w
NH-IM-STPU 0002(644) MONTANA LINES, INC [M]  04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] TBD $] 146334 8 0 0 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 $ 5,107
411 County: YELLOWSTONE [ ]kM  TBD $f 0s 0 $ 0| 0% 19% NIA N/A
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [M]  04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & [ ] TBD $[ 271,893 $ 0 0 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 % 2,306
410 County: STATEWIDE [ ]km TBD $f  as 0 $ 0| 0% 6% NA N/A
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ . s___as57 [ o
[ 418,227 ] §| 9 | q 68,336
Proj. Count: $[ 455576 [ 60 8| 7,413
s Gs[ 455578 s[_ 6833 [ 0% [1% [ 9% [ 9%
BR 9005(24) SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0o $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 $ 52,018
County: CARBON [ ]kMm TBD $ 175916 $ 0 $ 0| 4% 28% 8% 296%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S] 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN TBD $[ 172810 $ 0 0 $ 16,016
4594 010 000 06304 G M TBD $ 160,161 45 $ 1,099
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM TBD $ 1603s 0 0 1% 7% NA 68.6 %
Claim Status: NONE M
STPS 0002(664) H L CONSTRUCTION S [M]  05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER [ ] 06/10/03 $[ 306,969 $ 70,784 17 % 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL Ml 05/04/04 $ 435,376 47 3 57,040
180 County: YELLOWSTONE KM  TBD $ 470753 $ 475,019 66,502 | 99% 86% 98% 12.1%
Claim Status: NONE [ 1w
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S[ 00306 | [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS TBD $[ 940413 0 0 $ 10,449
4595 012 000 07304 M TBD $ 87,077 30 s 586
KRINGS-DAMIAN 444-6226 183 County: STILLWATER KM TBD $f 87ls 0 0| 1% 6% NA  67.3%
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [[M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES,PRESTRESSED [ ] 04/05/00 $] 1,183,040 $ 90,578 13 $ 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ owm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ dkwm TBD $[ 945603 $ 1,084,320 162,648 | 87 % 124% 98 % 21.4 %
Claim Status: NONE [ adm
SMP 5699(04) J E M ENTERPRISES [ ] 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ 0 08/25/03 $( 167670$ - 10,450 0o 3 20,061
5248 004 000 23403 [ oM 10/2203 $ 190,162 0 0
County: YELLOWSTONE [ d KM  TBD $[ 190,859 $ 0 0| 95% 0% NA  NA
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 502 \ ‘STUDEBAKER, RAYMOND \ S___sceas514 |63
$[ 6,075,693 $| 124,655 [ 30 $| 675,553
Proj. Count: Project Mgr. Total Length: M s 5810167 660 S 42161
KM $]  3184,6271 $[ 6,065,477 $[ 751,969 | [ 53% [ 63% [ 49% [ 14.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S] 00308 | [M]  09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID 10/28/02 $[ 1,090,509 $ 12,643 18 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX Ml 04/21/04 $ 1,010,994 91  $ 189,347
County: CARBON KM TBD 8  924537$ 1,018,351 $ 199,671 | 91% 95% 109 % 20.5 %
Claim Status: NONE ]
BR 419-1(9)21 COP CONSTRUCTION CO. S[ 00419 [ [M]  09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 12/10/02 $[ 1124373 % 32,644 9 3 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT 5558 Ml 04/30/03 $ 1,174,637 129 % 208,254
221 County: STILLWATER KM TBD $  115633§% 1,191,501 $ 226,385| 97% 92% 96% 18 %
Claim Status: COMPLETED Mi
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $ 832694 % 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 MI TBD $ 731,588 180 % 100,745
310 County: YELLOWSTONE KM TBD $] 358,148 $ 0 $ 0| 49% 115% 15% 28.1 %
Claim Status: NONE Mi
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S[ 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $] 2483677 % 25,588 18 316,146
4004 013 000 04103 CTURE & APPROACHES .26 MI TBD $ 2,660,137 181 $ 133,448
221 County: YELLOWSTONE 419 KM TBD $[ 1,282,080 $ 0 $ 0| 49% 42% 15% 10.4%
Claim Status: NONE .285 M
Contract Totals for : ‘ ‘ 04103 ‘ . s|_sse6ts] 189
[ 3316371 ] | 25588 | 1 3 403,937
Proj. Count: $[ 3301,728 [ 18] $[ 234193
$[ 1,640,228 $[ 3,366,137 $[ 403,937 % % % %
MT (008) COP CONSTRUCTION L.L.C. P] 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o s 59,607
4374 008 000 08803 X BITUMINOUS SURFACING M TBD $ 496,721 0o $ 52,865
140 County: CARBON KM TBD $ 317595 $ 0 0| 64% 89% N/A 16.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE (TEMP)

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730723 % 0 0 $ 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gm TBD $ 656,039 00 % 33,388
221 County: STILLWATER [ 9gKvM TBD $[ 1965771 $ 0 0| 30% 39% 28% 17 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379410 $ 21,772 3 % 51,495
3994 030 000 14402 ROADWAY WORK [ gwm  10415/03 $ 417,884 78 % 114,631
221 County: BIG HORN [ OKM  TBD $] 394,998 $ 422,982 $ 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ &g m
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $[ 59,013 % 4,000 0o 8 11,773
4961 001 000 17502 [ dwm 081602 $ 82,489 30 % 0
999 County: YELLOWSTONE [ 0 KM 10/10/02 $ 79078 $ 0 0| 101% 0% 50% N/A
Claim Status: NONE [ ogwm
; $] 7,133,843 [ 59§
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE (TEMP) .
[ 7784552 $| 96,647 | 14 § 868,938
e, Bt Project Mgr. Total Length: M $| 7230489 [ 609 3 832,674
KM $[ 4,709,348 3| 7,230,22( $[ 1130477 | [ 65% [ 74% [ 64% [ 17.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 97210240 | 3.48Q
$[ 98,146,787 3| 2,450,493 | 18§ $ 9,537,272
$[ 99,660,731 [ 3,665 9| 6,950,384
s[_ 63,718,791 s 102,584,463 s[_ 10966573 | [ 62% [63% [ 58% [10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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: Engineer Award Amt. Days
Statewide Totals: 4 Y PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count 266 State Total Length: Mi Cont Total Amt Chng. Ord CE Costs CN. CE. Time CE.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  528,260,93¢ [ 17,800
$| 552,332,137 $| 20,889,704 | 899 $[ 51,240,589
$| 549,150,637 [ 18,699 $[ 38,555,711
$[ 406,004,783 $| 538,588,410 $[ 57,271,004 | [ 75% [ 67% [ 68% [ 9.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




